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July 7, 2005

Doug Martin

Natural Resource Damage Program
P.O. Box 201425

Helena MT 59620-1425

Dear Doug,

Missoula County has completed its review of the Draft Restoration Plan for the Clark Fork River
and Blackfoot River near Milltown Dam. Written comments are enclosed with this letter,
prepared by Mr. Dennis Gathard of G & G Associates and Peter Nielsen of Missoula County.
Thank you for providing us with a copy of the draft report and the opportunity to submit
comments.

We appreciate the initiative taken by the State of Montana and the other natural resource trustee
agencies in developing the Draft Restoration Plan. The Natural Resource Damage Program and
the other natural resource agencies involved with the project are to be commended for
committing the time and resources to this project. We recognize that this is a complicated and
challenging project, made all the more difficult by the need for coordination with the Superfund
remediation project at the site. The County looks forward to working closely with the State in
evaluating and finalizing the restoration design. These comments offer specific constructive
criticism of the draft plan. Our fundamental goal is to help make the project successful. In that
regard, | hope that these comments are constructive.

Public Participation

The DRP states that the plan will be submitted for peer review and public comment. The plan
has been submitted for peer review, but the results of this peer review have not been made
public. The plan has not yet been distributed for public comment. Missoula County
recommends that the plan be submitted for public review and comment following revisions made
to the plan as a result of peer review or other comments received to date. The plan should
provide a complete portrayal of proposed restoration work, including work proposed on the
Blackfoot River not currently included in the plan. The plan should address alternatives to the
proposed restoration approaches. The plan should include well developed objectives and
criteria, including additional objectives and criteria for public safety and structural stability. The
plan should address impacts of removal of the Stimson Dam upstream of that dam, risk analysis
of proposed design features, and an assessment of construction timing and potential affects on
neighboring residents and landowners, irrigators, fisheries, groundwater users and other
potentially affected parties. And the plan should address coordination with site redevelopment



planning, coordinated by the County and the Milltown Superfund Site Redevelopment Working
Group.

We believe that public interest remains very strong in the draft restoration plan. The work
proposed will have significant potential impacts on the local community and on environmental
resources valued by County residents. Competed restoration work at the site will also dictate
feasibility of potential site redevelopment alternatives. The draft restoration plan has been
prepared through a process that so far has been largely closed to public participation and review.
We believe the project can not successfully move forward without public involvement, and we
recommend that the State not underestimate the need for public involvement before proceeding
to final design.

Plan Obijectives, Criteria and Alternatives Analysis

More clear objectives and criteria should be developed for this project. The plan lacks clear,
consistent goals and objectives from section to section. Inclusion of clearly defined objectives
allows development of project alternative approaches. Insufficient information has been
provided describing how the projects’ goals can be met using the proposed techniques.

Furthermore, the Draft Restoration Plan (DRP) evaluates only one potential approach for
modifying and restoring the Blackfoot and Clark Fork Rivers following remediation. Without
detailed objectives and discussion of alternative means of meeting those objectives, the stability,
safety, future conditions and associated construction and maintenance costs cannot be readily
evaluated. The plan sets out one preferred approach to restoration design, with incomplete
justification and without the supporting information required for evaluation. Missoula County
believes that several alternatives should be evaluated prior to proceeding to final design.

The plan lacks clear definition of criteria for critical aspects of the plan, including structural
design, weir location, hydraulic characteristic design, and safety criteria against which the design
of the proposed approaches can be measured. Traditional engineering criteria should be used for
analysis and design to ensure stability of the restoration.

The plan does not address alternative approaches to restoration, with the exception of several
alternative channel locations above the Duck Bridge. Several restoration approaches are
possible, ranging from more traditional engineering approaches for grade and alignment control
to allowing the river to naturally recreate a new alignment and channel. Alternative weir designs
and locations were not provided. Alternative use of natural bedrock and well developed pre-dam
alluvium downstream of the confluence as grade control should be carefully considered.
Alternative weir designs should be evaluated based on stability, hydraulic, aesthetics, public
safety and fish passage criteria. Alternatives for locating the river vertically and horizontally
should be explored and advantages and disadvantages of each developed. This analysis should
include potential removal of contaminated sediments proposed to be left in place.

Missoula County previously submitted comments on the Draft Conceptual Restoration Plan. We
supported the DCRP’s proposed restoration objectives. We were especially supportive of the
proposed objectives to establish naturally functioning and self-maintaining rivers, use natural
materials, improve aesthetic values and provide recreational opportunities. Following review of
the 2005 DRP, we find that these objectives should be re-evaluated.



The first objective listed is:

* Restore the CFR and BFR in the Milltown Reservoir Sediment Operable Unit
(MRSOU) to be naturally functioning and self-maintaining.

A naturally functioning river would meander through CFR 2. Because contaminated sediments
would be left in place in CFR 2, this objective can not be reasonably attained. Use of rock weirs
and vegetation to provide a long-term stable profile and plan form may not meet the objective of
a self-maintaining river, or the objectives of stabilizing contaminated sediments in place,
maintaining infrastructure stability, or providing for recreational use.

Page 3-8, Section 3.2.2.1, Channel Grade Control and Bank Stabilization Methods, states that
“Maintaining both vertical and lateral channel stability will be necessary to maintain channel-
floodplain connectivity and to limit the scour of contaminated sediments to be left-in-place on
the CFR floodplain.” This is repeated in Appendix H, page H-1, where the DRP states that
maintaining vertical and lateral stability is necessary to reduce risks of mobilizing contaminated
sediments and that the State has determined that allowing “excessive” migration of the river
would be unacceptable. This is inconsistent with the restoration objective referenced above.
Missoula County also questions the ability of the proposed w-weir, rock sill and cross-vane
structure designs to provide vertical and lateral channel stability permanently. See comments
attached prepared by G & G Associates

Missoula County also has significant concerns over potential public safety hazards associated
with restoration designs. Please add an additional objective related to public safety, as follows:

Design in-stream and bank protection structures so that they do not create reasonably
avoidable hazards to the public.

Structural Stability

The proposed location of critical grade control weirs at the downstream end of the project would
subject the upstream elements of the project to the risks associated with failure of those weirs.
Placing weirs at other locations may have significant advantages in terms of reliability,
maintenance and cost. Other issues include the cost and stability associated with reforming CFR
3 through mature cottonwood stands and design of the Blackfoot River profile.

The structural stability of the overall design is not evaluated. Proposed grade control structures
were not designed using designated criteria for structural and hydraulic design. Proposed weirs
do not appear to have been designed to withstand large flow events or extreme ice events. The
proposed structures may not be appropriate for the purpose of long-term grade control.

Traditional engineering criteria should be used for analysis and design to ensure stability of the
restoration.

Public Safety

Public safety is an important consideration in design of restored stream channels and instream
restoration structures. The State of Montana stream classification for the Blackfoot and Clark
Fork Rivers includes bathing, swimming and recreation, and growth and propagation of
salmonid fish and associated aquatic life. The Blackfoot and Clark Fork Rivers already receive
substantial public recreation use. When the two dams are removed, the public will be able to



access two new stretches of river for floating. Since these river reaches are in close proximity to
the Missoula urban area, and the rivers are easily accessible, high levels of public use should be
anticipated and planned for. The Department of Fish, Wildlife and Parks has conducted river
recreation use surveys on the Blackfoot River. FWP reports detail the type and distribution of
recreation use in the Blackfoot River Recreation Corridor. We recommend that the trustee
agencies review this information and plan accordingly for significant public use of the rivers
through the restoration project area.

Potential hazards associated with proposed designs include recirculating hydraulics, limb
entrapment, pinning on rocks or woody structures, and lack of adequate access and exit routes.
Public safety objectives and criteria are not included in the Draft Restoration Plan. Objectives
and criteria established in other states and projects should be evaluated and incorporated into the
Milltown restoration project design. Mitigation measures are available for potential hazards, and
should be evaluated as part of the restoration design. Qualified consultants should be retained by
the State to evaluate restoration designs to ensure that public safety is a primary consideration in
design. See attached comments specifically addressing public safety and recreation use.

Grade Control

What alternatives were examined to the w-weirs proposed for grade control at the bridges?
(Page 2-28, Section 2.8.2 Infrastructure protection.) The document does not mention other
alternatives considered. Some alternatives that may warrant further consideration include bridge
pier protection, river bank protection, and alternative forms of grade control that meet the
objectives of infrastructure protection, aesthetics, fish passage and public safety. Alternative
forms of grade control may include u-shaped, compression structures designed for public safety.
Missoula County has concerns over public safety of river recreation users at the proposed w-
weirs.

In the second paragraph of Section 3.2.2.2, the plan explains the design of proposed grade
control as follows, “A steeper vane arm gradient results in greater hydraulic acceleration over
the structure and into the pool created by the structure. This acceleration is necessary for
maintaining sediment transport through the pool and subsequently, the depth of the pool.” We
believe it is incorrect to justify this design based on “sediment transport.” In fact these structures
are designed with steep vane arms to provide sediment scouring, and desired pool conditions for
large fish. The structures do not enhance sediment transport — they enhance sediment scouring
below the structures to provide habitat for fish. We believe that the objective of providing scour
holes below structures can be achieved without compromising public safety in the design of rock
structures, and request that the State investigate alternative approaches where grade control is
deemed necessary.

Criteria for grade control structures are listed as addressing bed stability concerns, increasing
fish habitat distribution, and providing recreational boating opportunities where appropriate
(Page 3-9, Section 3.2.2.2 Channel Grade Control Structures). These objectives should be
reviewed carefully and revised. Additional criteria should include structural and hydraulic
design, public safety, aesthetics, design life span, minimum structure spacing, and maximum
gradient. Hydraulic design criteria should include maximum flood flow and event frequency,
hydraulic characteristics for the range of flows, influence of hydraulic jumps on public safety,
scour analysis and effects on structure depth, and lateral stability requirements. See attached
comments from G & G Associates for more detailed comments on structural stability and
hydraulic design. See attached comments regarding public safety of proposed restoration
structures for suggestions on criteria that may address public safety.



Some grade control structures appear to be proposed with the objective of providing permanent
protection to bridge piers and river banks near the bridges on the Blackfoot River. Other
structures may be intended to provide temporary bed stability to provide protection for
streambank vegetation until it is established sufficiently to stabilize the banks and floodplain of
the restored river in CFR 2, CFR 3 and BFR 1. It would be helpful for the plan to specify
whether proposed structures are intended to be permanent, or temporary. Longer design life
spans generally resist larger loads and are constructed from stronger materials.

Increasing fish habitat distribution is a worthy objective, but is not a primary objective for
channel grade control structures. Channel grade control structures can be designed to provide
fish passage, and can potentially provide additional benefits in terms of habitat diversity by
creating deep scour holes below each structure. But if that is the purpose of the structure, it
should be called a fish habitat structure, not a grade control structure. Creating habitat is
ancillary to the purpose of the grade control structure, which is to provide lateral and vertical
channel bed stability and infrastructure protection.

On page 4-6, the DRP states that the proposed grade control structures will enhance recreational
boating. Please see attached comments on public safety of the proposed structures.

Page 4-7, fourth paragraph. This section describes the proposed rock sill near the Duck Bridge
site. The sill is generally described as a three foot trench filled with large rock. It would be built
at a 90 degree angle to the river flow, all the way across the floodplain. The purpose of the rock
sill does not appear to be fully described. The DRP states that the sill is needed to ensure that
newly constructed floodplain remains secure until vegetation matures. What other purpose does
the rock sill serve? Is it a grade control structure that is intended to reduce costs of channel
excavation upstream? If so, how does this compare to the DRP objectives? Specifically, how
does this fit with the objective to restore the CFR to be naturally functioning and self-
maintaining?

What is the anticipated scour depth at this proposed rock sill at a variety of river flows? Isa
three foot deep trench of sufficient depth to prevent potential scour undermining of the structure?
Is a loose rock design stable in this setting? Is it intended to be permanent?

Assuming that grade control is needed at the Duck Bridge site, what alternatives for grade
control were examined as part of the state’s planning process? If alternatives such as U-shaped
weirs have not been considered, we request that this be done.

A river-wide rock sill constructed at 90 degrees to the river flow across the entire floodplain
raises substantial concerns for public safety. Will this structure create a submerged hydraulic
jump? If so, has the State performed modeling to assess potential for creation of a recirculating
hydraulic drowning machine below this proposed structure?

If the purpose of the proposed rock sill is to provide control to limit potential upstream
headcutting, then it is prudent to assume that the headcutting will eventually occur in the reach
between the confluence and the Duck Bridge area. If this headcutting occurs, it will erode the
river bed downstream of the sill. The river will downcut until it reaches the footer. The sill will
become exposed at the surface. Once exposed, it will potentially create a submerged hydraulic
jump and a reversal hydraulic below the structure. Erosion of the downstream face of the rock
sill could occur even if the downstream weirs function perfectly. The gradient in this reach is
steeper than most other reaches in the project area. If the river profile flattens to a more typical



gradient, a drop could materialize at the Duck Bridge sill without headcutting action from
downstream.

Since the sill would be built at 90 degrees to river flow and extend across the floodplain, it could
create a significant drowning hazard with little or no opportunity for escape, such as that which
occurs below low head dams. This concern is heightened by the reliance on downstream loose
rock structures to provide a stable downstream bed elevation. If these downstream structures are
temporary, or unable to maintain vertical bed elevation permanently, then the river will someday
seek a lower elevation in the lower end of the project area and headcutting will eventually occur
up to the proposed rock sill. If the downstream structures are designed to be permanent, but fail,
the same scenario will occur. If the rock sill becomes exposed, it presents a serious public safety
hazard. If it is not stable, then it too will fail and upstream restoration work will become
vulnerable to erosion and unraveling.

Section 4.4.1, page 4-5 CFR Proposed Treatments. This section describes the proposed rock
cross vane just above the current dam site. However, the DRP does not describe the purpose of
the proposed cross vane. Why is it necessary to construct a rock cross vane at this location when
bedrock is apparently within a few feet of the proposed invert elevation? This section also
describes the proposed w-weir below the current dam site. The DRP states that this structure
will provide grade control. What is the design life span for these structures - are either or both of
these structures intended to be permanent? Why is elevated grade control necessary at the island
downstream of the dam? What alternative designs were examined for grade control? If
alternatives have not been examined, we request that this be done.

Attached is a copy of a sketch from the K. Ross Toole Archives at the University of Montana
Mansfield Library, showing test piles and channel configuration at the site of Milltown Dam
prior to its construction. The drawing shows a river channel that cuts deep as it passes by the
rock cliff on the left river bank. The drawing also shows the river bed at or near bedrock depth.
In order to restore this river to near natural conditions, the restoration design should seek to
construct the new river channel through the dam site at an elevation that approximates historical
conditions. The pre-dam natural channel appears to have been limited vertically and horizontally
by bedrock. Artificial bed elevation controls do not fit with restoration objectives that seek
“natural” restoration. If the river is artificially elevated, and the rock structures ultimately fail to
control the bed vertically, then the river will eventually seek a lower elevation. This would
threaten the investments made in restoration upstream.

Section 4.5.1, page 4-14. Revegetation Treatments. This section begins with a statement that
the elevation of the island below the dam would change, and the channel narrowed. This is
repeated in appendix G, page G-23. What is the purpose of raising the elevation of the island?
Will the thalweg also be raised at this location? How much will it be raised, and what is the
purpose of this action? Why remove native vegetation and the stability that vegetation provides
at this location? What grade control is already created by the island and railroad bridge
constriction at this location without raising the elevation of the island? Why not rely on natural
bedrock grade control just above the current dam site, which is only a few feet below the
proposed elevation of the cross-vane grade control at that point?

Coordination with Redevelopment Planning

The DRP addresses coordination with remediation within the remediation project area. The plan
should also address coordination with redevelopment planning. For example, the DCRP
proposed construction of a pedestrian bridge at the Duck Bridge site. The DRP does not include



the bridge. Trails and footbridges have been proposed by the Redevelopment Working Group
and County for site redevelopment following remediation and restoration. If the Duck Bridge
footbridge is still proposed by the state, it should be included in the draft restoration plan
released for public review. The plan should also address how site grading and modification may
affect proposed locations of trails and footbridges.

The DRP states (Section 4.4.2, page 4-6 ) that wetlands were designed to optimize wetland
credits for the area. It would be helpful for the public if the DRP would describe this in more
detail. Loss of wetlands and perceived loss of wetlands in the Milltown Reservoir area has been
a point of contention in the past. Many local residents remain concerned about losing wetland
resources which are viewed as important resources in the community. Additional explanation of
the design principles and wetland credits would help the public understand this issue and how
the DRP would address wetland restoration.

One recommendation of the Milltown Superfund Site Redevelopment Working Group was to
develop a winter ice skating area at one of the restored wetland sites near the Two Rivers
Community Park. This plan has been discussed within the group for more than a year, and was
presented to the public as part of the group’s recommendations earlier this year. We were
surprised to learn, through reading the DRP, that maximum water depth in the restored wetlands
would be one to three feet. The depth of water in floodplain wetlands will be largely dependant
on river flows and groundwater depths. In this environment, groundwater would reach its
maximum elevation in May or June, and minimum depths would occur in December or January.
It is not unusual in alluvial floodplain aquifers along the Clark Fork River to have an eight to ten
foot variation between peak seasonal groundwater elevation and minimum seasonal elevation.
Assuming the groundwater elevation varies by eight to ten feet in this area, if the proposed
wetlands would be only one to three feet deep during peak groundwater season, they will be dry
in the winter time and unusable for recreation. Groundwater would be five to nine feet below
ground surface. At a recent meeting of the redevelopment group, State project staff mentioned
that fire trucks might be used to fill the ponds. This clearly will not work in an alluvial system
with unlined wetlands.

It is unfortunate that the State did not inform the Redevelopment Working Group of this
potential limitation during the group’s planning process. Staff from the Natural Resource
Damage Program, Fish Wildlife and Parks, and other trustee agencies attended most if not all of
the group’s meetings, but this limitation was not brought up. As a result, the group has finalized
its conceptual plans, which are apparently in conflict with the draft restoration plan. The
redevelopment group has offered the plan for public comment, and hosted public open houses at
which the skating pond concept was described. Department of Fish, Wildlife and Parks staff
helped staff the recreation station at the open houses at which the skating pond recommendation
was presented. The public now has a clear expectation that a skating pond is feasible, and that
we will try to build it. This situation may lead to further discord within the local community on
the lost wetlands issue. If one of the ponds can not be maintained at a sufficient depth to allow
winter recreation, an explanation should be offered to the public and the Working Group.

The Redevelopment Working Group also proposed two river access sites be developed as part of
site redevelopment. How will site grading and restoration design affect the proposed access site
locations? The group also requested that stream channel design and rock structures placed in the
river be natural looking, provide safe passage by all forms of non-motorized watercraft, and
enhance desirability for recreational use. The DRP has proposed several forms of rock structures
that are not natural in appearance, and may present public safety hazards. The structures were



not evaluated to enhance desirability for recreational use. The Working Group and County have
requested that the State consult with a river recreation engineer to enhance the value of grade
control/bank stabilization for river recreation, and to recognize that bank design should
anticipate concentrated public use near access points and rapids.

The Working Group and County have also proposed an Interpretive Center be constructed near
the current dam site. How will site grading and restoration design affect this potential location?
Avre there other limitations that will constrain the use of this site?

Weed Management

The plan recommends weed management continue annually for three to five years following
project completion (Section 3.3.5, page 3-13, Weed Management.). The plan should recognize
that weed management will be an ongoing responsibility of the manager of lands at Milltown. A
period of three to five years will only get the project through the first cycle of weed seed
germination for those areas treated with a persistent herbicide, such as Tordon. If weed
management is not carried through past this time frame, it will almost certainly be unsuccessful.
The Missoula County Extension Service and Weed District may provide some guidance and
assistance with this project. We will provide additional comments on the revegetation and weed
management aspects of the plan at a later date.

Blackfoot River and Stimson Dam

Section 4.3.3, Page 4-4, BFR upstream starting point. This section contemplates design and
implementation of restoration activities upstream of the BFR bridges following the removal of
both dams and sediment scour in the river. We are familiar with the uncertainties mentioned in
the DRP regarding the final scour depths along the Blackfoot River. However, we disagree that
the design and implementation of restoration for this reach be delayed until after the drawdown
and dam removals. We believe that the draft restoration plan should provide the public with a
complete picture of how the restoration will look and function in the project area. Leaving out a
portion of the planning area from the plan raises considerable uncertainty for the public. For
example, the folks in Milltown who live and own property along the BFR will understandably be
vitally interested in the restoration designs for this reach. Designs chosen have the potential to
affect these neighbors in a significant way. And, if we wait until after the dams are removed and
reservoir sediments are scoured to begin designing a remedy, this would result in a delay of at
least one year prior to completion of restoration work along that stretch of river. This will leave
river banks in a raw condition unless interim revegetation measures are taken.

A more appropriate approach would be to finalize design for the entire project, determine
downstream and upstream bed elevations, and have the whole plan available for public review
and comment prior to construction.

Page 1-3, Section 1.2 states the extent of the work on the BFR will be limited to just upstream of
the Stimson Dam. Should Stimson dam removal show that scour estimates provided by
Envirocon are incorrect further work on the BFR may be required. Please refer to the County’s
comments on the Stimson Dam removal from fall, 2004.

Data confirming the upstream limits of erosion should be gathered. The scour evaluation
indicates that termination of scour associated with Stimson Dam removal is just upstream of the
current dam reservoir. Confirmation of a natural grade control that limits this upstream scour
should be made before removal of the dam to ensure that no additional mitigation is required.



The Phase 3 design process may be affected by upstream limits of erosion from Stimson Dam
removal.

Other Comments

Section 4.4, page 4-4 Reach specific channel and floodplain recommendations. The DRP states
that only structures deemed critical for coordinating with the remedial action are addressed in
detail, and that additional structures will be finalized in phase 3. This is confusing. The DRP
does not include details on many proposed structures within the remedial project area, including
those in CFR2 and BFRL.

Thank you again for the opportunity to review and comment on the Draft Restoration Plan. We
would welcome the opportunity to meet with you and your consultants to review these
comments.

Sincerely,

QZW‘ Melspn

Peter Nielsen
Environmental Health Supervisor

Cc:  Board of County Commissioners
Dennis Gathard



Review Comments

Draft Restoration Plan for Restring the Clark Fork River and Blackfoot River following
the Removal of Milltown Dam

Summary

The DRP provides geomorphic analysis and some details regarding the planned
development of proposed new river characteristics including profile, plan form, cross
section, and stabilizing structures. Objectives of the design developed in the DRP appear
to be intended to provide a stable, natural appearing river alignment, in areas that are now
reservoir, using natural materials to accomplish this goal. This is a laudable goal and
should be encouraged to the extent that such an objective meets with other goals and
objectives. However, it is our conclusion that insufficient information has been provided
describing how all the proposed goals can be met using the proposed techniques.
Furthermore, no alternative methods of meeting the objectives were presented for
comparison to more traditional approaches.

Use of more traditional “engineered” means of river control can indeed destroy the
aesthetic objectives of river restoration but may need to be considered in some form to
meet all the project goals. Some of the proposed river stabilization methods described in
the DRP may not meet design criteria typically developed for such projects. For structural
or hydraulic reasons, these criteria may preclude or require substantial modification of
some of the grade control approaches suggested.

Overall, we found the DRP not to have clear, consistent goals and objectives from section
to section. Obijectives are stated very broadly at the beginning of the document.
Obijectives are inferred or stated without description of how those goals meet the overall
project objectives, in following sections. Inclusion of clearly defined objectives allows
development of project alternative approaches. For the most part no alternatives to the
proposed plan are presented. With out detailed objectives and discussion of alternative
ways to meet those objectives the safety, stability, future conditions, and associated
construction and maintenance costs cannot be readily evaluated.

We could find no clear definition regarding the criteria for locating weirs, structural
design, hydraulic characteristic design, or safety criteria against which the design of the
proposed features such as grade control weirs would be measured. Typically the project
goals would state the objective of restoration and construction activities in selected
reaches, provide several alternatives to meet those goals, and show basic analysis by
which those alternatives were evaluated.

In reviewing the DRP we developed the following list of general issues that we believe
would need to be resolved before beginning final design of the restoration project. These
issues are explained briefly below and addressed further in following comments.

General Areas of Concern

1. Presentation of clear project objectives. While the document provides a great
deal of information, discussion of the project objectives, which are required to

G&G Associates 4003 1st Ave NW
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Review Comments

Draft Restoration Plan for Restring the Clark Fork River and Blackfoot River following
the Removal of Milltown Dam

comment on and review the document, were either overly broad, not actual
objectives, or not complete. The first step in a restoration project should be
determination of the objective of the project so that alternatives can be developed
that lead to solutions.

2. Presentation of well defined alternatives. Using clearly stated goals and
objectives allows the development of project alternatives. While alternatives may
have been discussed internally, no alternative approaches were discussed in this
document.

3. Clearly developed design criteria. Typically, before design of a project can
move forward to design level documents, a document must be developed that
provides clear guidance regarding the design of elements that meet project goals
and objectives.

4. Lack of sufficiently broad criteria for design of river restoration elements.
The criteria for restoration of river features should include traditional engineering
criteria for analysis and design to ensure stability of the restoration. Safety
criteria should also be developed for recreation uses of the river.

5. Structural stability of overall design in extreme events. No designated criteria
for structural and hydraulic design of the rock weirs were proposed as a means to
provide grade control. As proposed, they do not appear to have been designed to
withstand large flow events or extreme ice floe events. The event that would
destroy grade control features not designed for extreme events could occur soon
after completion of the construction of grade controls and change the profile grade
of the river in the design reaches. Grade stability will also affect the cost of
mitigation for the foundation of the County pedestrian bridge across the BFR. If
grade control structures fail head cutting could allow deeper scour than scour
protection designs anticipate, possibly causing bridge failure.

6. Appropriateness of proposed type of structures for long-term grade control.
No precedent for use of rock weirs as a means of stabilizing contaminated
sediment was found. Considering the river size, recreational use, and the project
objective of permanent sediment containment upstream of the reservoir, solely
relying on rock weirs as the means to restore the river may not be appropriate.
The type and construction of proposed grade control weirs are generally used on
smaller rivers to enhance fisheries habitat. A review of experience at other sites
using these types of weirs shows that structural failures have occurred and that
their design may present boater safety hazards.

7. Design of profile and horizontal alignment through critical BFR and CFR
reaches. Except in CFR3, no alternative concepts for profile and plan were
presented. Alternatives for locating the river vertically and horizontally should be
explored and advantages and disadvantages of each developed. The location of
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Review Comments

Draft Restoration Plan for Restring the Clark Fork River and Blackfoot River following
the Removal of Milltown Dam

grade control weirs at the most downstream end of the project subjects all the
upstream elements of the project to the risks associated with failure of these weirs.
Placing weirs at other locations may have reliability, maintenance, and cost
benefits. Other issues include the cost and stability associated with reforming
CFR3 through mature wooded areas and design of BFR profile.

8. Investigation of impacts of removal of Stimson Dam upstream of the dam.
Assumptions regarding the terminus of the erosion from removal of the Stimson
Dam must be verified before design concepts can be complete. The gradient from
the end of the reservoir area to the upstream terminus of the erosion after removal
shown in the scour analysis is significantly steeper than other sections of the river.
If the gradient is flatter and more similar to other sections of the river further
upstream erosion may occur. This could affect assumptions regarding mitigation
requirements upstream of Stimson Dam and grade control requirements on the
BFR.

9. Risk analysis of the proposed design features. No discussion was provided
regarding the relative importance of the various elements of the design and the
interactive relationship of the elements. Failure of a weir at the upper reach may
not have the same significance as failure of the downstream weirs. Design criteria
safety factors should reflect this difference. Location of features required to
maintain the stability of the river alignment and design of scour features for
upstream bridges may also result from this analysis. The analysis should also
evaluate the consequences of loss of grade control and lateral confinement
features should the design level event be exceeded.

10. Recreation safety. Only passing reference was given to the subject of recreation
on the river and how the design affects safety. Proposed grade control may
present safety issues for boaters.

11. Affects of proposed restoration design for redevelopment plan. No discussion
of how proposed elements of the DRP will affect the Conceptual Redevelopment
Plan for the Confluence of the Clark Fork and Blackfoot Rivers and Adjacent
Communities. The Redevelopment Plan includes bridges, river access,
interpretive facilities and trails potentially affected by the design.

12. Construction Timing. No discussion regarding the construction schedule’s
effects on neighboring residents such as homes on east bank of Blackfoot River in
Milltown and river water users such as irrigators, fisheries, and groundwater
users.
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Review Comments

Draft Restoration Plan for Restring the Clark Fork River and Blackfoot River following

the Removal of Milltown Dam

Detailed Comments

Project Goals/ Objectives

Better description of the relationship between Phase 2 and Phase 3 design would
provide a better understanding of which objectives need to be clarified for this
document and which can be refined in a later phase of the work.

It is not clear that the objective of restoring the MRSQOU to be “naturally
functioning and self maintaining” (Section 3) can be accomplished through use of
grade control structures.

The singular project objective stated in Section 1.2 is “to restore ecological and
hydrological functions” to the rivers. This objective is sufficiently broad to allow
many interpretations. However, no discussion of alternative horizontal and
vertical alignments was found. Other objectives are stated throughout the
document. A comprehensive discussion of goals and objectives that allows each
section of the document to fit within these overall and detailed objectives should
be developed. The guiding principals of the restoration are only implied.

Section 3 objectives. Use of rock weirs and vegetation to provide a long term
stable profile and plan form may not meet the objective of a self-maintaining
river, stabilizing in place contaminated sediments, maintaining infrastructure
stability, or recreational use. How will meeting these objectives in the short and
long term the long term be evaluated? What criteria will apply to this objective?

Revegetation objectives appear to be a description of the general results of
revegetation rather than a specific set of goals for revegetation of this project.

Section 2.8.2 states that use of riprap violates the restoration objectives without
further explanation.  Alternative measures using hardened surfaces such as
riprap for alignment control and minimizing future maintenance should be
explored in greater depth than presented in this section.

The wetlands and landowner objectives are referenced without stating the
objectives.

Cut and fill balance is mentioned in Section 4.4.2 as an objective in passing
without development of the implications to the project. Balancing cut and fill is
generally not an objective but a means to satisfy either cost or topographic
objectives. However, these objectives are not discussed.

Some of the references to objectives would appear to be addressed as design
criteria. For instance, Section 4.4.3 refers to grade control objectives, which
could be met by design features. Generally, grade control is a response to an
objective, such as stabilization of the plan form or vertical alignment, not an
objective. Section 4.4.5 describes transition objectives, which may also be
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simply a design feature that meets some other project objective. Section 4.4.6
indicates that maintaining sediment transport is an objective that would appear to
be design criteria chosen to meet project stability goals.

Alternatives Analysis

Several general river restoration approaches are possible, ranging from allowing
the river to naturally recreate a new alignment to construction of concrete and
steel structures that completely confine and control alignment.

Allowing the river to recreate a new alignment would violate the objective of
controlling the erosion of upstream sediments and possibly cause erosion of
moderately contaminated left bank CFR2 sediments. However, if insufficiently
stable grade and alignment control measures are used for the chosen alternative,
results may be the same as choosing the alternative that allows the river to
naturally choose a new alignment. Unless rigorous generally accepted analysis
techniques are applied to the design of grade and alignment control structures,
there is no means to show that the proposed approach of using rock weirs and
plant material to provide stabilization will result in an outcome different from
allowing the river to initially choose its own course.

No discussion was presented discussing the advantages and disadvantages of
using more traditional approaches that would provide long term grade and
alignment controls. Typically more extensive weirs and hardened embankments
are required to fully meet the objective of material confinement upstream of the
dam.

No discussion of alternatives to locating weirs was provided. Two weirs at the
downstream end of the reach and one at the Duck Bridge provide the critical
grade control for the rest of the project. Locating these weirs to provide the best
long term stability will be critical to the success of the project. A limited list of
alternatives, not discussed in the DRP, includes the following.

a. No grade control. Itis not clear that rock weirs will provide any long
term grade control benefits as presented. If downstream grade control
fails upstream weirs could become safety and passage barriers. Allowing
the river to define the profile and confining contaminated sediments with
longitudinal hardened surfaces may provide a more stable and more
natural functioning river.

b. No weir construction downstream of the confluence of the BFR and
CFR. This approach would decouple the effects of floods on the rivers.
Natural rock surfaces located approximately 360 feet upstream and well
developed predam river alluvium located approximately 400 downstream
of the dam would provide natural vertical alignment control. Grade
control structures could be located upstream of the confluence. Gradients
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on both rivers may be slightly greater than currently proposed but would
be with the range of gradients shown on the proposed Design Plan and
Profile document. Failure of grade control on the BFR would be
decoupled from failure on the CFR and vice versa.

Buried Impermeable High Strength Grade Control. Construct more
traditional engineered structures using concrete and steel below river
thalweg. Construct natural appearing river surface structures. The natural
river structures could extend up and down stream to avoid scour and
exposure below grade of concrete structures. The concrete structure could
extend to a depth that would ensure the long term stability of critical
downstream grade control structures.

Construct Longer Grade Control Structures to Increase Stability and
Prevent Safety Hazards. Rock weirs may not meet structural design
requirements and may present safety hazards to boaters and swimmers.
Increasing the longitudinal dimension of the weirs could solve these
problems.

Design Criteria

Design criteria for structural stability, aesthetics, hydraulic efficiency, and safety should

be developed.

Structural criteria are available such as Corps of Engineers Manuals that

include strength design for hydraulic structures such as Corps Manual EM 1110-2-2104,
Strength Design for Reinforced - Concrete Hydraulic Structures. Weir design should
include consideration of the size of flood event used for the design. Design criteria will
need to address hydraulic performance and hydraulics related to boater safety and river

passage.

Structural Stability and Hydraulic Design Criteria should include the following:

e The design requirements to aid in location of grade control structures along the
river. These may include requirements such as maximum gradient and minimum
distance between structures.

e Design life span i.e. temporary or permanent grade control structures. It is not
clear from the document whether the grade control structures are intended to
permanently or temporarily stabilize the river. Design life span usually addresses
this concept. Longer design life spans generally resist larger loads and are
constructed from stronger materials. It is not clear how the objective of
contaminated sediment confinement can be met if the structures are considered
temporary.
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e Hydraulic design loading and operating criteria for structure design. This would
include:

0 The maximum flood flow and event frequency which grade control
structures are required to survive will need to be determined.

0 Hydraulic characteristics for the range of flows and the influence of
hydraulic jumps on safety criteria

o0 Scour analysis and effects on structure depth requirements including
margins of scour analysis error and factors of safety

e Lateral Stability Requirements i.e. Buried grade control devices to restrict
avulsions

e Ice Loads.

Other design criteria that may need to be considered and included but are not clearly
defined by the document include:

e Aesthetic Requirements. It may be possible to meet both aesthetic and structural
requirements if the structural elements of weirs are located below grade.

e Fisheries Requirements

e Safety Requirements.. Hydraulic design criteria should address scour, boat
trapping submerged supercritical flow, and fisheries criteria for low flow
conditions.

Horizontal Alignment /Plan Form

e An objective stated in Section 3 is to provide a design that protects against erosion
of CFR2 and CFR3 sediments not removed during remediation. Section 3.2.2
indicates that proposed treatments would be designed to “minimize” lateral
channel migration and then goes on to state that vegetation will provide long term
stable banks. However, if bank erosion is just minimized the objective of
sediment containment could be violated. Vegetation is not generally recognized
as a contaminated sediment stabilization technique. To accomplish this goal
structural features may be constructed to restrict erosion of this material in the
designated flood event. Protection could take the form of a buried hardened
surface that restricted river migration. Design of this hardened surface would
require stipulation of loading criteria, dimensional criteria, and margins of safety.
No mention of these types of structures was found.

e Even mature stable rivers eventually change horizontal alignment, usually as the
result of extreme events. No analysis was presented regarding the risk associated
an evulsion that causes the river to change course causing erosion of confined
sediments. Since confining contaminated sediments is one of the stated objectives
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Weirs

of the project evaluating the proposed treatments against other approaches that
would accomplish this objective would appear to be essential. Without some
means to ensure lateral stability of the river other than rock weirs and vegetation,
some of which will be removed as part of the project, it is not clear that the
proposed river treatments actually meet the objective even in the short term. This
is especially true if the structures and vegetation only provide protection for
typical flows. In this case the structures are only effective at protecting against
lower flows that don’t pose a threat to lateral and vertical stability.

The proposed profile at the downstream end of CFR3 is similar to the current
thalweg elevation (approximately 3246 now versus approximately 3250
proposed). Treatment of CFR3 includes increasing sinuosity and removing
mature vegetation. This would appear to create less stability rather more stability
since, as discussed, mature vegetation provides a more stable river plan form than
recent vegetation.

No discussion of design parameters for weir stability and function was presented.
Section 4.4.2 refers to these structures without describing how they function or
the time frame for which they are intended to function. If these features are to be
considered stable features of the restoration work they will need to be designed to
resist design loads from a predetermined flood flow, ice floes, and seismic loads.
The details of weir structure design criteria should include scour depth, flood
flow, design life span, ice loads, seismic loads, and hydraulic performance criteria
for public safety and to ensure proper materials are used in the construction.

Weir design criteria may need to include means to eliminate scour beneath the
weir in high flows. This may mean extending scour protection much deeper than
proposed by the design described in the Draft. Appendix H describes scour
depths much greater than the proposed depth of the weirs. No scour depth was
shown for CFR2, which is possibly the most critical reach for the stability of the
restoration. The depth of the structural elements in this reach should ensure that
they do not erode during the design level flows.

Safety concerns about the design of these weirs must be included in the design
criteria. Abrupt or steep dropping weir downstream surfaces will cause high
velocities which could present boater safety issues. Protruding shallow sharp
rock faces could present severe safety hazards if high velocity water directs
boaters into these rocks.

Longer flatter sloping riverbed surface should be considered in weir designs to
reduce water velocity.

Structural designs should consider use of compression only structures to eliminate
the need for tensile structural elements that have limited life span and the need for
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extensive engineering and construction requirements. The figure below illustrates
a weir design with the structural stability of a compression structure.

U-Structure

Wings

This figure was taken from A Comparative Study of a W-weir and U-drop in the San Juan River in
Pagosa Springs, Colorado.

e As proposed in the DRP, the Duck Bridge weir depth would not appear to be able
to avoid failure from scour because the scour depth is greater than the footer
depth. Once the weir is undermined, upstream profile degradation and sediment
erosion is likely, violating the objective of containing contaminated sediments.

o Loss of downstream weir elevation control would likely initiate head cutting
upstream along the CFR to the Duck Bridge weir and along the BFR to rock
outcroppings that potentially control the BFR grade upstream of Stimson Dam.
Head cutting could cause the drop at the Duck Bridge weir to be greater than
anticipated. A moderate head drop at this weir would cause boating safety
hazards, reduce the stability of the weir by increasing scour at the toe of the weir,
and ultimately could lead to the failure of the weir. Head cutting on the BFR
could cause bridge foundation failures and impacts on other infrastructure.

Profile Grade

o No discussion of alternative means to provide a stable profile through the
downstream reach was discussed in the plan. The proposed approach constructs
downstream rock weirs to provide a stable vertical alignment for the entire
upstream reach.
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e No illustration of pre-dam thalweg through the entire reach was found.
Illustrating the predam profile as a means of assessing the appropriate post dam
profile gradient on has been used at many of other similar dam removal projects,
including Elwha, Condit, Matilija, and San Clemente dam removal projects.

e An alternative not explored in the DRP includes addition of more weirs with
smaller drop features, such as rock lined bed structures. This could reduce the
impact of failure or deterioration of a single weir by reducing the amount of drop
at each structure. The proposed 2 foot drop at the two most downstream weirs
would increase if the downstream weir deteriorates. This could present fisheries
and recreational passage issues at various flow levels.

e Treatment of the scour hole downstream of the Milltown Dam may influence the
functioning of the downstream weirs.

e Between station 56+00 and 60+00 the gradient is shown in the Design Plan and
Profile as approximately 1.5%. Section 4 of the DRP describes this reach as
having an average gradient of 0.36%. This may be related to the confluence of
the two rivers. However, it would not appear to be a stable feature considering
discussions presented in Appendices C and H. Several weirs may be required in
this reach to ensure a stable configuration at the confluence. Alternatively, the
grades of the rivers could be made to be approximately equal before the
confluence.

e Evulsions may be likely to occur at the confluence of the river due to complex
mixing and scour at high flows. Hydraulics of this area should be thoroughly
understood before design of control structures. Buried hard surface erosion
control structures should be considered in the design because of the importance to
stability of the upstream elements of the project.

e All assumptions about reaches upstream of CF2 depend on the stability of this
reach. However, Appendix H does not consistently include analysis of CFR2. No
explanation of this inconsistency could be found. For instance, the only design
analysis in this section for CFR2 was the Leopold and Wolman analysis for
channel form. That analysis concluded that a braided channel was appropriate
based on slope as shown in Figure H-1. However, H.2.4.2 describes the proposed
design of the reach as meandering.

e The long term stability of reach CFR1 will be essential for design assumptions
about the stability of BFR and CFR reaches upstream to be valid. Construction
of the most downstream weir, which includes building the island higher than
current elevations, would seem to add additional uncertainty to the stability of the
design. The DRP shows the most downstream weir elevation at 3228. The
survey information developed for the DRP shows the thalweg of the stream at the
weir location to be at elevation 3224. This could present a significant passage
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barrier at lower flows by creating a large drop at this weir. A four foot high
structure would require structural design to ensure long term stability. Filling,
stabilizing, constructing several more grade control structures upstream of this
grade control feature would appear not to add stability to the river design.

e The island downstream of the dam may be already artificially elevated due to
scour for so many years of large material at the foot of the dam. The larger
scoured material may have been transported only as far as the island, raising its
overall elevation. Evidence of this may be seen in the steeper gradient
immediately downstream of the island. The survey shows a drop of 8 feet in the
thalweg for the 1,230 feet just downstream of the upstream end of the island, for a
profile gradient of approximately 0.7%. This grade is much steeper than other
nearby reaches.

e Greater stability may result from using the naturally existing grade control
elements such as rock outcroppings just upstream of Milltown Dam and the island
downstream of the dam for grade control and adding structures upstream of the
confluence of the rivers.

e The scour pool immediately downstream of the dam should be filled with stable
subgrade material before the end of the construction. Using large rocks such as 10
inch diameter material from the dam foundation could also pose a risk by causing
high subgrade porosity. If the river thalweg is not fully formed with naturally
occurring riverbed material, an unstable bed may develop in the reach between
weirs. This condition could cause stability and hydraulic problems to develop.
Allowing the pool to fill naturally could allow for a 2 foot drop at the next
upstream weir at low flow conditions if the current design is implemented.

Unless the weir is designed to meet public safety guidelines for recreational use,
that magnitude of drop may present a passage barrier for recreational boating.

e Envirocon’s analysis of predam alluvial surfaces in Section 4.4.6.1 was used as a
means to show that the proposed profile was below predam alluvium. This
appears to be inconsistent with the need to place downstream weirs. Why are
weirs required if the proposed profile is already below predam alluvium? It is not
apparent how both the downstream (weirs to either elevate or maintain river
elevation) and upstream end of the reach could be at or higher than predam
elevations and the profile be below predam alluvium.

Stimson Dam Removal

e Page 1-3, Section 1.2 states the extent of the work on the BFR will be limited to
just upstream of the Stimson Dam. However, should Stimson dam removal show
that scour estimates provided by the contractor are incorrect further work on the
BFR may be required.
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e Data confirming the upstream limits of erosion should be gathered. The scour
evaluation indicates that termination of scour associated with Stimson
Dam removal is just upstream of the current dam reservoir. Confirmation of a
natural grade control that limits this upstream scour should be made before
removal of the dam to ensure that no additional mitigation is required. The Phase
3 design process may be affected by upstream limits of erosion from Stimson

Dam removal.
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THE STATE OF MONTANA’S RESPONSES TO MISSOULA
COUNTY COMMENTS ON THE DRAFT RESTORATION PLAN
FOR THE CLARK FORK RIVER AND BLACKFOOT RIVER NEAR
MILLTOWN DAM (April 2005)

Introduction

On April 26, 2005, the State of Montana provided a copy of its Draft Restoration
Plan for the Clark Fork River and Blackfoot River Near Milltown Dam (DRP) to
the Missoula County (County), among others. This plan was prepared in
consultation with two other natural resource “Trustees,” namely, the U.S. Fish
and Wildlife Services (USFWS) and the Confederated Salish and Kootenai Tribes
(CSKT). The State requested the DRP be reviewed and written comments be
submitted by a panel of experts in the fields of geomorphology, engineering,
fisheries, and geochemistry. Representatives of Missoula County and ARCO
were also welcome to comment; only Missoula County submitted written
comments.

The comments received have been numbered so that the various comments
relating to the same topic to which the State is responding can be readily
identified. Similar comments are listed and addressed together; other comments
are listed and addressed individually. The State’s responses to the comments
indicate what changes, if any, that the State will make to the DRP and when the
change might be incorporated into the restoration planning process. Once the
DRP has been revised, it will be submitted for formal public comment.

This response could be prefaced with a statement that clarifies the intent of the
Phase 2 DRP as a data collection and concept validation phase. Many Missoula
County comments recommend the exploration and analysis of additional concepts
and alternatives. Although the County’s comments are constructive and useful
toward Phase 3, alternative concept exploration occurred previously in the EPA
RI/FS and in Phase 1, during which the original Draft Conceptual Restoration
Plan for the Clark Fork and Blackfoot Rivers Near Milltown (DCRP) underwent
public comment.

Comment 1: DRP Organization. The peer reviewers and the County
commented that the DRP’s length and organization made it difficult to follow the
methodology used to arrive at the alternative design.

Response: The State recognizes this comment. The State does not propose to
spend the time or resources to rewrite the DRP to address this comment. This
comment will be taken into consideration in future documents that are developed.

Comment 2: Goals and Objectives. The peer reviewers and the County believes
that the goals and objectives presented in the DRP need to be updated to include




enough data that the goals can be measured to determine if the project is success.
The County recommended adding goals for public safety and structural stability.

Response: The State agrees with the comment that the goals and objectives need
to be revised. The State also agrees that public safety should be added as a goal.
The State believes a goal specifically addressing structural stability is implicent in
the DRP since floodplain and channel stability are already goals and
requirements. A new set of goals and objectives is attached.

Comment 3: Additional Sediment Removal. Peer reviewers and the County
recommended additional sediment removal, specifically the sediment to be left in
SAAIII-b.

Response: The State has considered the removal of sediments that are to be left
in place, specifically the sediments within the CFR channel just upstream of the
dam. The ROD requires these sediments be protected from scour and be located
out of the 100-year floodplain. The removal of these sediments is estimated at $5
to 8 million dollars. Given the requirement that these sediments will be protected
from scouring by the remedial action and given the limited funds that have been
allocated to this restoration project, the removal of these sediments does not
appear to be a cost effective alternative.

Comment 4: Redevelopment Group Coordination. The County commented
that the DRP discusses coordination with remediation activities but does not
discuss coordination with the Redevelopment Working Group (RWG) that has
been formed in the Milltown/Bonner area. The County also stated that the State
did not inform the Redevelopment Working Group of the potential limitations of
the group’s ideas, specifically wetlands, during the meetings held to develop it’s
redevelopment plan.

Response: The State and other Trustees participated to some degree in the
Redevelopment Working Group meetings as technical advisors. The RWG went
through brainstorming sessions and during these sessions the group’s moderator,
as well as State technical advisors from NRDP and FWP, recommended not
limiting the brainstorming process by things that may or may not occur, either as
part of remediation or restoration actions, since it was uncertain exactly what
would be the final result and whether the RWG could secure funding of its
proposals. The County’s comment that the State should have previously indicated
that wetlands would not be deep enough for a skating pond is not well taken since
the brainstorming sessions were not setup to limit ideas. Moreover, the
restoration grading plan was an integral part of the court-ordered confidential
negotiation. Furthermore, under the terms of the CD, the wetlands grading can
still be revised.

The DRP was developed to integrate and coordinate with the remedial action and
meet the requirements of the CD and the EPA ROD. The RWG’s conceptual



plans were not included because it is believed that these can best be integrated at a
later date once more information concerning the remedial and restoration
activities and schedules are known and once the RWG’s plans are finalized and
funding is definitely secured. This is the same type of process that is taking place
along Silver Bow Creek. Certain restoration projects such as additional
vegetation plantings are worked into the remedial process. Other projects, e.g.,
recreational trails, proposed by the Greenway Service District are later integrated
once the remedial and restoration designs are known or developed.

It is the State’s understanding that many of the redevelopment projects need to be
implemented after remedial and restoration actions are completed and their
uncertainities worked out. For instance, the work that the RWG wants to
complete within the remedial project area will need to wait until the remedial and
restoration actions are complete in the area and final land ownership is known.
There will be several years to prepare and plan the integration these projects while
waiting for the completion of other actions. In the meantime, the State will
gladly consider redevelopment proposals and work to accommodate appropriate
proposals to the extent practical.

Comment 5: Restoration Approach / Alternatives. The County recognized that
several design approaches for channel alignment and slope were used; however,
the County asserts that alternative approaches to weir design and grade control
were not discussed. The County recommended bedrock and well developed pre-
dam alluvium downstream of the confluence, as grade control should be
considered.

Response: Refer to Response to Peer Review comments numbers 19, 20 and 23.
The Phase 2 analysis was expected to evaluate and validate the design concepts
proposed in the Phase 1 DCRP. Specific structure designs will be determined in
the Phase 3 design work. A range of grade control structures were proposed in
the DCRP, the DRP and additional recommendations were solicited from the Peer
Group. To date, no additional specific design alternatives have been proposed.
All proposed structure designs would be evaluated on a site-specific basis in the
Phase 3 work. In general, our approach will be to use structures that most mimic
surrounding streambed, streambank, and floodplain characteristics. However, we
may deviate from this if required to stabilize banks so vegetation can become
established and provide the long-term stabilization or to insure grade control.

Comment 6: Public Safety. The County has significant concerns over potential
public safety hazards associated with the restoration design. The County requests
that public safety be added to the list of goals and objectives for the project;
specifically “Design in-stream and bank protection structures so that they do not
create reasonably avoidable hazards to the public.” The County also commented
that the State should obtain the services of qualified consultants to evaluate the
restoration design to ensure public safety. Also, the County believes the DRP
proposes several forms of rock structures that are not natural in appearance, and




may present public safety hazards. G & G Associates comments that safety
criteria should be used in design of structures and that structures near the dam as
well as weirs may present safety hazards.

Response: As noted in the response to goals and objectives comment, the State
agrees a goal concerning public safety should to be added. The State has obtained
the services of qualified stream restoration consultants for this project. EPA also
has a restoration design consultation role and has experts in this field who will
comment. The State does not agree that additional consultants are needed to
provide additional oversight. It has been the State’s intention to consult with the
County during the restoration design stages. If the County has additional
technical comments concerning safety, they can be addressed.

It is one of the State’s goals to reconstruct the Clark Fork and Blackfoot rivers so
that in time the rivers will be self-maintaining and functioning, i.e., having well-
vegetated banks and a floodplain that will allow some erosion. In order to reach
this objective, floodplain vegetation must be well established and the proper
channel and floodplain grades must be constructed; in-stream and bank structures
are necessary to protect the floodplain and grade until the vegetation has the time
to mature and become structurally effective. The structures proposed in the DRP
are man-made and attempt to replicate structures found on other Montana rivers.
For example, the DRP proposes to use root-wads in reach CFR 3 to stabilize
banks and direct the flow away from the banks. Root-wads from cottonwood
trees that have fallen into the river are common along the CFR. These trees are
part of the river system; they fall into the river and become lodged against the
banks of the river, protect the bank from additional erosion, and collect sediment
and form areas where new vegetation becomes established. Rock vanes are also
similar to features found on the rivers; however, the DRP proposes use of larger
rock if necessary to meet the design criteria for flow events that these structures
must withstand to protect the floodplain and grade in the short-term.

Comment 7: Review User Information. The County recommends that the
Trustees review FWP user information concerning the Blackfoot River Recreation
Corridor. Once the Stimson Dam and Milltown Dam are removed the public will
have access to two new sections of river to float.

Response: The State recognizes this comment and comments that FWP is an
integral part of the DRP development.

Comment 8: Grade Control At the Dam Site. The County has commented that
the grade control at the current dam site needs to be further justified.

Response: The designers recognize the concerns and lack of detailed information
surrounding proposed grade control structures. It is understood that more detailed
analyses and documentation is required to demonstrate the function of these
structures. The designers agree that grade control structures must undergo a



rigorous analysis that incorporates structural and hydraulic engineering design
and will further consider the County’s and recommendations of others during
Phase 3.

The State’s designers presently believe that w-weirs offer an appropriate solution
for grade control at bridges with mid-channel piers. Not only do w-weirs provide
grade control against head cutting and bed degradation, they also provide pier
protection, bank protection, and fish passage. The designers disagree with the
County’s interpretation of the purpose and effects of w-weirs. Downstream scour
holes are designed and constructed in conjunction with structure installation.
Rather than create a new scour hole, w-weirs maintain a designed and constructed
scour hole. More analysis will occur in Phase 3 to document the performance
and appropriateness of w-weirs.

The designers are unfamiliar with u-shaped compression structures designed for
public safety, but are willing to evaluate and consider them. The designers have
experience with a similarly shaped structure called a cross vane, which is depicted
on Sheet L-2 in the DRP.

The designers agree that clarification of whether grade control structures will be
temporary or permanent would be helpful and will consider this issue in Phase 3.
Bedrock may be substituted for grade control if the elevation of the bedrock
corresponds to the design thalweg elevation. This determination will be made in
Phase 3.

While bed stability is the primary objective for the proposed grade control
structures, the structures also accomplish several other objectives including bank
protection, flow energy dissipation, habitat enhancement and use of native
materials. The designers recognize the importance of grade control and
infrastructure protection, and believe that these and other objectives can be met
without compromising stability.

Also refer to Responses to Peer Review Comments 19-22.

Comment 9: Rock Sill at Duck Bridge. The County asks: “What purpose does
the rock sill serve? Is it a grade control structure that is intended to reduce costs
of channel excavation upstream, if so how does that compare to DRP objectives?
Specifically, how does this fit with the objective to restore the CFR to be naturally
functioning and self-maintaining? What alternatives to grade control to the rock
sill were considered?”

Response: The proposed rock sill at the Duck Bridge was proposed as a
floodplain grade control to limit potential scour of the floodplain during over-
bank flows until the floodplain vegetation can become established. The designers
believe that floodplain grade control is required to resist floodplain erosion caused
by flow acceleration generated by the proposed floodplain slope break and



gradual floodplain constriction beginning at Duck Bridge. The details of the
proposed sill will be determined in the Phase 3 design, but the concept would be
to bury rip-rap rock in one or more 3’x 3’ trenches excavated down from the final
floodplain surface elevation and extending south until the floodplain tied into the
low terrace on the south bank. The proposed sill(s) would prevent surface erosion
and head cutting that could lead to additional scour. The sill(s) are not intended to
prevent a natural pace of channel migration, but simply to limit short term
floodplain scour, which over time could lead to a sudden shift in channel
alignment. Other options, such as combination log and rock sills, buried coir
logs, brush windrows and other treatments will also be considered in the Phase 3
design. A practice that may be utilized throughout the restoration project area
would be to locate similar sills wherever a grade control structure is located for a
similar purpose (floodplain grade control until vegetation matures). The
designers on a number of similar projects have used these practices successfully.
The designers disagree that a rock sill buried in the floodplain could be a safety
hazard.

Also refer to Responses to Peer Review Comments 21 and 22.

Comment 10: Wetland Design. The County comments that loss of wetlands and
perceived loss of wetlands in the Milltown Reservoir area has been a point of
contention in the past. Many local residents remain concerned about losing
wetland resources that are viewed as important resources in the community.

Response: Wetland loss at the site is a result of the removal of Milltown Dam,
thus the replacement of loss wetland acreages is ultimately not the responsibility
of the State. The Consent Decree addresses the wetland issue. The State, in its
design of the floodplain within the remediation project area, will optimize wetland
acreage. With the dam in place there are approximately 164 acres of wetlands
between the dam and Duck Bridge. The State’s design presently calls for the
replacement of as much of the wetlands loss between the dam and Duck Bridge as
is optimal. The latest draft design has approximately 20 acres of depressional
wetlands, 20 acres of wetlands associated with the river channels, and potentially
70 acres of floodplain wetlands. The estimated wetland acres created within the
remedial project area are dependent on the depth to groundwater after dam
removal and floodplain reconstruction. The depth of groundwater and the
vegetation diversity established in the area will ultimately determine the total
wetland credits.

Wetland mitigation upstream of Duck Bridge to mitigate the loss of wetlands due
to dam removal is not required in the CD. The State’s restoration design
upstream of Duck Bridge, within reach CFR3, will also optimize the development
of wetlands in this area. Again the total acres of wetlands created will be
ultimately be determined in large part by the depth to groundwater.



Comment 11: River Access. The County commented that the RWG proposed
two river access sites be developed as part of the site redevelopment. How will
site grading and restoration design affect the proposed access site locations?

Response: The site regrading can incorporate river access sites. It is our
understanding that the access site locations are conceptual. As stated above, the
State believes there is ample time and sufficient locations to incorporate access
sites into the project.

Comment 12: Interpretive Center. The Redevelopment Working Group and
the County have proposed an Interpretive Center be constructed near the current
dam site. How will site grading and restoration design affect this potential
location? Are there other limitations that will constrain the use of the site?

Response: The State has seen the conceptual designs and location of the
interpretive center. There does not appear to be integration issues with the
restoration design. As for other limitations, there is a cultural resource site near
this location. The County should discuss cultural resource issues with the Tribes.
Also, future ownership of the property has not been determined.

Comment 13: Weed Management. The County comments that if weed
management is not carried out through a period of longer that three to five years
the weed management program proposed in the DRP will almost certainly be
unsuccessful.

Response: The State agrees that weed management is an important issue at the
site. Weed management was proposed for three to five years because future
property ownership has not been determined. It is the NRDP’s policy to conduct
weed management for a three to five year period and then the responsibility
reverts to the property owner. If the property were transferred to the State, weed
management would be continued by the State. The State welcomes any advice
the County may have garnered from controlling weeds in Missoula County.

Comment 14: Blackfoot River Design. The County comments that it is familiar
with the uncertainties regarding the final scour depths along the Blackfoot River.
However, it disagrees that the design and implementation of restoration for this
reach should be delayed until after the drawdown and dam removals. The County
feels the DRP should provide the public with a complete picture of how the
restoration will look and function in the area. Leaving out a portion of the
restoration planning area from the DRP raises considerable uncertainty for the
public. The comment continues that if the State waits until the dams are removed
and reservoir sediments are scoured to begin designing a restoration for this area,
this would result in delay of at least one year.

Response: It is not necessarily the responsibility of the State to address the
uncertainty concerning what the Blackfoot River and its floodplain will be like



once the sediments have scoured following the removal of the Stimson and
Milltown Dams. The dams are being removed by actions implemented by the
Settling Defendants and the United States. The contractor, Envirocon, has
attempted, using modeling, to predict the riverbeds post dam removal scour
surface, but there is uncertainty in this modeling and additional modeling will not
eliminate this uncertainty. The uncertainty of the final scoured surface following
dam removal is the reason the State has not completed additional design on the
Blackfoot River. A conceptual restoration design is available to the public in the
DCRP. Also, the work on the Interstate 90, Highway 200, and the pedestrian
bridges will affect the final scoured surface and the types of restoration actions
that may be implemented on the Blackfoot River. These uncertainties result in the
restoration design being only conceptual at this time.

Comment 15: Stimson Dam Removal. The County comments that the extent of
restoration work on the BFR will be limited to just upstream of Stimson Dam.
Also, the County states: “The scour evaluation indicates that termination of scour
associated with Stimson Dam removal is just upstream of the current dam
reservoir. Confirmation of a natural grade control that limits this upstream scour
should be made before removal of the Stimson Dam to ensure that no additional
mitigation is required.”

Response: The DRP states that the restoration actions associated with this plan
“will extend on the BFR upstream from the confluence with the CFR, upstream to
just below the Stimson Dam;” not “just upstream” as indicated in the County’s
comments. Also, evaluation of the scour associated with dam removal is the
responsibility of those responsible for the removal of this dam and, consequently,
these comments should be provided to EPA and the USFWS. Once the dam
removals are complete, the appropriate restoration design for this area can be
considered by the State.

Comment 16: Location of Structures. The County comments that the DRP
provides no clear definition regarding the criteria for locating weirs, structural
design, hydraulic characteristic design, or safety criteria against which the design
of the proposed features, such as grade control weirs, can be measured.

Response: We agree that project goals and objective should be clarified to
include how monitoring will be included to determine if the work has been
successful. A principle purpose of Phase 2 was a data collection and concept
validation. Many Missoula County comments recommend the exploration and
analysis of additional concepts and alternatives. Although the County’s
comments are constructive and useful toward Phase 3, concept and alternative
exploration has occurred in the Milltown site RI/FS process and in the Phase 1
DCRP, which underwent substantial public comment and agency responses.
Comments related to design criteria are noted and will be addressed in Phase 3.



Also, refer to Responses to Peer Review Comments numbers 19 and 20 and the
revised goals and objectives for the DRP.

Comment 17: River Restoration Design Criteria. The County comments that
DRP lacks sufficient criteria for design of river restoration elements. The criteria
for such elements should include traditional engineering criteria for analysis and
design to ensure stability of the restoration.

Response: In the absence of a standardized approach to river restoration design,
the approach employed in the DRP combines elements of several techniques that,
in the designers’ opinion, represent the best available methods for developing
river restoration plans. Interpreting results, measuring channel stability and
establishing design thresholds must rely on the practitioner’s experience and
judgment rather than an accepted or standardized set of traditional criteria.

The designers disagree that ample design criteria is not identified in the DRP.
The DRP provides significant detail and design criteria for hydrology, river
morphology, vegetation conditions, wetlands, aquatic and terrestrial habitat, and
channel geometry including typical values for pattern, profile and cross section
dimensions.

Comment 18: Stability of Design in Extreme Events. The County comments
that the DRP contains no designated criteria for structural and hydraulic design of
the rock weirs which are proposed as a means to provide grade control. It asserts
that the weirs do not appear to have been designed to withstand large flow events
or extreme ice floe events.

Response: Since questions exist regarding the performance of grade control
structures over a range of discharges, Phase 3 will include a hydraulic analysis of
proposed grade control structures such as cross vanes and w-weirs. All proposed
structures are intended to function during extreme events. Please refer to the
responses to comments 8 and 9 for additional information related to this topic.

Comment 19: Long-term Effectiveness of Structures. The County asserts that
there is no precedent for use of rock weirs as a means of stabilizing contaminated
sediment.

Response: It is not the State’s responsibility under the Consent Decree to
stabilize the contaminated sediments which will remain at the site, most of which
are not highly contaminated. Engineered structures will be designed by
Envirocon and approved by EPA and DEQ to stabilize and protect the more
highly contaminated sediments at the site from future scour. The rock weirs
proposed in the DRP are designed to stabilize the channel and bank for a period of
time (10 to 20 years) until the floodplain vegetation becomes structurally effective
enough to stabilize the floodplain.



Comment 20: Raising the Elevation of the island downstream from Milltown
Dam. The County comments that no reasoning is provided for raising the
elevation of the island downstream of the Milltown Dam.

Response: The DRP is incorrect on Pages 4-14 and Appendix G, G-23. The
island will not be raised in elevation and the existing vegetation will remain
intact. The two channels will be reshaped to the appropriate dimensions. These
sections will be corrected.

Refer to the Response to Peer Review Comments 18 and 19 for a discussion of
the design thought process relative to downstream grade control.

Comment 21. Design alternatives for BFR 1 and CFR 1 and 2. The County
comments that no alternative concepts for profile and plan were presented for
BFR 1, CFR 1 and CFR 2.

Response: Several options were initially developed for these reaches, however;
given the necessity of integration with remediation (primarily the bypass channel
and sediments left in place in SAA 111b.), the project area was limited to a
narrower belt width than may have been in place historically. While the belt
width and floodplain width are narrower, the design concept of slowly narrowing
the floodplain, belt width and meander pattern from a broad, unconfined valley
(CFR 3) to a narrow, confined valley (CFR 1) was used to arrive at the final
proposed channel design in CFR 2. The transition from a C4 to a B3 channel type
is consistent with the geomorphilical setting and other reference reaches in the
valley (see Sections 2.4 and 4.4 in the DRP).

Because the Consent Decree was still being negotiated during the development of
the DRP, the parties needed more information in the remediation Project Area
than in adjacent restoration project areas. To respond to these needs, a more
detailed grading plan was developed for this area and was used to calculate cut
and fill quantities. Thus, the restoration proposed action within the remediation
Project Area is more detailed and received a higher level of scrutiny then adjacent
river reaches.

Without further justification, no further alternatives will be developed in Phase 3
analysis. Also, refer to the introduction here and the response to comments 16.

Comment 22. Risk Analyses of Design Features. The County comments that
the relative importance of various elements of the design and the interaction
between the elements is not discussed.

Response: Comment noted. This topic will be addressed in Phase 3.
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Comment 23. Construction Sequencing. The County comments that a
construction schedule is not included for the restoration work.

Response: Once the remedial schedule is known, a restoration construction
schedule will be developed and potential timing of impacts to landowners will be
addressed. The State hopes to initiate work in the upper section of CFR 3 where
weed control, revegetation and some channel stabilization may be occurring as
early as 2006 or 2007. This section of the river is not affected by the remedial
actions.

11



ATTACHMENT: REVISED GOALS AND OBJECTIVES
Draft Restoration Plan September 2005
Goals and Obijectives'
The Trustees revised the goals and objectives presented in the Draft Conceptual Restoration Plan
(DCRP) for the DRP per the peer reviewers recommendations. The review panel agreed wit the

conceptual goals and objectives but suggested more explicit wording that corresponded with our
more detailed data and understanding of the site.

Overall Project Goal: Restore the confluence of the Blackfoot and Clark Fork Rivers to a
naturally functioning, stable system. This goal can be achieved with the understanding that:

e Infrastructure, contaminated sediment repositories, private land and the geomorphic
setting must be maintained;

e Erosion and migration of the river channels is part of a naturally functioning and stable
river system. In the long-term, vegetation such as cottonwoods and willows is integral
this restoration;

e For the short-term (15-25 years) after reconstruction, structures will be relied upon to
provide stability until the vegetation is mature. To the extent possible, structures will be
similar to those naturally occurring in less altered sections of the rivers.

1. Goal: Improve water quality by reducing the erosion of contaminated sediments.

e Rock, wood, and vegetation will be used to construct instream, streambank, and
floodplain structures mimicking natural structures found in other, similar Montana rivers;
non-native biodegradable material may be used. (Measurement®: Material used is native
or it is not, structure consistent with setting);

e Bank and in-stream structures installed to maintain channel and floodplain stability until
vegetation has matured on the floodplain and streambank;

o0 After the streambank and floodplain vegetation has matured (15 to 25 years) the
channel and bank structures will have degraded allowing the river to migrate and
develop channel(s) naturally across the floodplain (Measurement: Channel
migration starts after vegetation has met ROD requirements and is structurally
effective, monitor erosion rates, bed stability (aggradations/degradation)
compared to reference reaches).

! These goals and objectives were defined for the Draft Restoration Plan, April 2005. These
goals and objectives will need to be refined further during the Final Design to reflect the
monitoring that will be identified to measure the success of this project.

2 Measurements are listed as potential guidelines for which goals and objectives will be
measured. Examples of indices are listed as indices that could be used. Further refinement in
the restoration planning and development of the monitoring and maintenance plan will discuss
the indices that will be used.
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2. Goal: Provide channel and floodplains that will accommodate sediment transport and

channel dynamics appropriate for the geomorphic setting.

e Design parameters for the channel to allow the 1.5 to 2.0 year flood frequency to access
the floodplain. Design of the floodplain, terrace, and wetland features will accommodate
all levels of flooding consistent with setting. Channel and meander geometry will remain
consistent over time. (Measurement: sediment is transported through restored reaches
without excess aggradations or scour, channel hydraulic geometry remains within design
criteria. Bank pins, cross-sections, and profiles will be monitored);

e Revegetation of the streambank and floodplain using a diverse community structure will
be an integral part of the floodplain design (Measurement: ROD requirements met or
exceeded)

3. Goal: Provide high quality habitat for all native fishes and other trouts, including
continuous upstream and downstream migration while minimizing habitats that will promote
undesirable fish species.

e Channel design will provide habitat features similar to reference conditions and
consistent with stream type or geomorphic setting. Instream and bank structures will
maintain habitat features until bank and floodplain vegetation matures allowing the
geomorphic forces to create this habitat naturally. (Measurement: Goal 3 met thru
achievement of Goals 1 and 2);

e To the extent practicable while restoring these large river systems, habitats favorable to
northern pike or other potential undesirable species, e.g., shallow, slow, and warm water
will be eliminated. (Measurement: northern pike spawning areas eliminated and not
created)

4. Goal: Provide functional wetlands and riparian communities, where feasible. These
communities will also provide improved riparian and wildlife habitat within the restored
area.

e Wetland design will reference upstream and downstream wetland areas (Measurement:
created wetlands with equal or higher ranking than exists in upstream or downstream
wetland areas);

e Use of a diverse vegetation plan will improve wetland quality (Measurement: created
wetlands with equal or higher ranking than exists in upstream or downstream wetland
areas);

e A majority of the floodplain should develop into wetlands, but is dependent on
groundwater elevations after dam removal. (Measurement: measure wetland areas).

e Revegetation activities proposed increase floodplain vegetation diversity and provide for
long-term floodplain and channel stability. (Measurement: ROD, Appendix G)

5. Goal: Improve visual and aesthetic values through natural channel design, revegetation

and the use of native plants and materials.

e The design will create a riparian zone that has a diverse vegetative cover (Measurement:
vegetation ROD requirements met);

e The river channel design will function similar to reference sections (Measurement:
channel maintains designed stream type and dimensions, see goal #1);
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e Revegetation, floodplain, and channel design will consider other proposed land uses
(Measurement: integration of other restoration projects considered to the extent
practicable without compromising these Goals and Objectives).

6. Goal: Provide safe recreational opportunities compatible with other restoration goals,

such as channel and floodplain stability, sediment transport, and fish habitat.
Establishing a naturally functioning system within the boundaries and limits
present at the site are a priority; however, safety considerations will be evaluated
with every aspect of the project. A totally safe river system cannot be built, rivers
are inherently dangerous, and a system that is similar to other rivers in similar
environments within Montana will be used to guide decision makers.
(Measurement: Met goals 1 thru 5.)
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To:  Doug Martin, State of Montana NRD Program
Pat Saffel, Montana Fish, Wildlife and Parks

From: Christine Brick, for the Milltown Restoration Peer Review Panel

This document compiles and synthesizes the comments of the peer review panel for the
Draft Restoration Plan for Restoring the Clark Fork and Blackfoot River Following the
Removal of Milltown Dam, (DRP) of April 13, 2005 prepared for the State of Montana
Natural Resources Damage Program and Montana Fish, Wildlife and Parks by Westwater
Consultants, River Design Group, and Geum Environmental Consulting. The comments
are based on the report itself, a site visit held on April 26, 2005, and presentations by the
design team and partners. The reviewers are:

= David Biedenharn, PhD, PE, USACE, ERDC Environmental Laboratory

= Christine Brick, PhD, Clark Fork Coalition

= Craig Fishenich, PhD, PE, USACE, ERDC Environmental Laboratory

=  William Trush, PhD, McBain & Trush, and Humboldt State University

Overall the panel felt that the designers did a good job addressing the challenges of such
a complex project. The report is professionally presented and contains a wealth of
engineering and geomorphic information. As the report itself states, the draft plan is a
work in progress, and we hope these comments provide constructive advice for the next
phase of the project.

Primary areas of concern with the project as it currently stands are the sediment transport
analysis, proposed disturbance upstream of the Duck Bridge (particularly above station
130+00), design of grade control structures at and below the dam, and channel design
methods based on a reference reach approach. One reviewer noted that, “Only
adversative comments are provided. However, the absence of a comment on a particular
subject should not be construed as endorsement of the methods or results.” This holds
true for all reviewer’s comments. Overall, the reviewers agreed on key issues.

The reviewer’s comments are arranged by topic, starting with general comments and
followed by specific comments on the appendices. The outline of this document is as
follows:

Report Organization

Project Goals and Objectives

General Design

Reference Reach Approach

Overall Stability and Sediment Continuity Analysis

Blackfoot River Response

Design of Structures

Additional Sediment Removal

Construction Sequence and Riparian Restoration

Comments on Appendices A, B, C, F, and G



Comments from the Peer Review Panel:
Draft Restoration Plan for Restoring the Clark Fork and Blackfoot River
Following the Removal of Milltown Dam (2005)

Report Organization

The Draft Restoration Plan is lengthy and, while the organization is logical, it is difficult
to follow the precise methodology used in arriving at the alternative designs. For
example, the degree to which the analog, empirical, and analytical methods were relied
upon for the final stable channel dimensions remains unclear. The report would benefit
from a concise presentation of the methods employed, their results and the interpretation
thereof, and the resulting recommendations. Much of the verbiage in both the main report
and in the appendices could be characterized as background information intended to
convey the designers’ philosophies, and could be omitted or condensed and placed in a
separate section. The main purpose of the report should be to describe the logical steps
the designers took to design the channel.

The authors have referenced much of the related literature throughout the report, with
citations listed in Appendix M, however there are numerous references in the report to
unpublished data, with the citation generally credited to D. Rosgen. The accepted
standard of practice is to include sufficient information to allow an independent reviewer
to substantiate the verity of the methods and conclusions.

Project Goals and Objectives

The project objectives, defined for the Phase | effort, are in need of refinement. Each of
the identified objectives should be described with a greater degree of specificity and
include, where possible, quantifiable metrics and a reference to the time frame in which
the objectives will be met. Executed properly, this effort should provide all stakeholders
with a clear and consistent vision of the project, should guide design and construction
decisions, and should serve as the basis for a monitoring plan to gage project success and
identify maintenance needs. Section 1.2 states that the “overall goal is to restore the
ecological and hydrological functions of the CFR and BFR...” However, the report fails
to adequately identify and discuss these functions, and how the proposed plan will
accomplish the goal.

In the Draft Conceptual Restoration Plan (2003), the State NRD Program listed its goals

for the confluence:

1. Restore the confluence area of the Blackfoot and Clark Fork rivers to be naturally
functioning and self-maintaining;

2. Use natural, native materials, to the extent practicable, for stabilizing channels, banks
and floodplain;

3. Improve water quality by reducing the rate of release of contaminated sediments
through bank erosion outside the area covered by the remediation plan;



Provide high quality habitat for fish and wildlife;

Improve aesthetic values in the area by creating a diverse, natural setting; and
Provide recreational opportunities such as river boating, fishing, and trail access for
hiking and bicycling.

o 01~

In the Draft Restoration Plan (2005) that is currently under review, specific objectives for
each of these goals need to be defined so that in the short-term we can evaluate whether
the plan will meet the objectives, and whether in the long term the project has succeeded
or not.

For example, with respect to goals 1 and 3 listed above, while one goal is restoring the
confluence to be naturally functioning and self-maintaining, another goal states that the
river should not erode remaining contaminated sediments that will be left in place. Does
this refer to the SAA-111 sediments, the SA-1V & V sediments, or both? Although not
extensively sampled, sediments in SAA VI & V are not as contaminated as lower in the
reservoir; these sediments are coarser-grained and not as likely to be a threat to water
quality. In discussions during the meeting on April 26™, 2005, the review panel was told
that the channel through SAA VI & V could migrate “some, but not too much, and not
right away.” Limiting erosion potential during establishment of vegetation is
understandable, but the rate of allowable erosion and channel migration needs to be better
quantified. The potential threat of minor water quality impacts needs to be balanced
against the long-term ecological benefits of a channel that is allowed to interact with its
floodplain.

The monitoring and maintenance plan that will be prepared for the project should evolve
from the effort to refine project objectives. This plan should (1) list specific performance
metrics for the project and characterize the approved methods of measurement, (2)
specify the frequency and timing of monitoring efforts, including seasonal-specific or
event-driven monitoring needs, (3) outline the process for the review and assessment of
monitoring data, and (4) show the approach for making decisions relative to maintenance
or other remedial actions. The Draft Restoration Plan only partially provides the
necessary guidance for a monitoring plan. The monitoring effort should be executed by
an independent entity.

General Design

The proposed design consists of the removal of deposited sediments upstream of the
Milltown Dam to reestablish the former floodplain elevation, the construction of a stable
channel through the reconstructed floodplain, and revegetation of the exposed soils in the
floodplain/terrace areas. The project, in conjunction with the remedial actions, is
intended to limit exposure to contaminated sediments while also restoring the ecological
integrity of the reach to a state approximating the pre-dam condition. The proposed
design is reasonable in concept, but some specific details warrant further review.



The project limits should not extend upstream farther than is necessary to accomplish the
project objectives. The current proposal includes floodplain and channel modifications
extending to approximately Sta. 220+00, as shown in Appendix I. This proposal involves
considerable channel and floodplain disturbance that does not appear necessary. The
information furnished to the review panel does not justify extension of channel
modifications upstream of Sta. 160+00, or of floodplain modifications (other than
vegetation establishment) upstream of Sta. 130+00. Rather than reconstructing the upper
part of the CFR3 channel (CFR3-B), it would be preferable to implement passive
restoration by planting riparian vegetation, and possibly by adding temporary structures if
necessary to help stabilize the channel until vegetation is established. This work could be
done early in the construction sequence of the entire project, before other restoration
work begins, and this would give vegetation a chance to become established as soon as
possible. This would allow for natural channel function and stabilization with a
minimum of disturbance in this reach.

The designers are concerned about how to connect the upstream end of the reconstructed
channel to the downstream end of the existing unaltered channel. There are no easy
solutions. The plan is to connect at approximately Station 200+00 on the profile. A
seamless transition in floodplain slope would be desirable, but is not a requisite to a
successful design. The Draft Plan proposes daylighting the floodplain (the reconstructed
floodplain assumes the existing floodplain surface) at approximately Station 130+00 in
Sheet I-3 (corresponding to Valley Station 120+00). Rather than connecting the
reconstructed channel at Station 200+00 (in Sheet I-4), the connection could be made at
approximately Station 135+00, possibly by using an armored pool tail grade control at
Station 136+00. A low terrace could be created from Station 150+00 to Station 140+00
on the left (looking downstream) bankfull ‘yellow’ line and extended down to the left
bankfull yellow line at Station 115+00. The proposed amplitude of the reconstructed
meander from Station 135+00 downstream to Station 105+00 seems too large, given
existing bends upstream (i.e., the amplitude in Alignment D Sheet I-6 seems best).
Another alternative channel planform would be one of less amplitude in this meander,
with the bottom of the full meander directed against the right bank (looking downstream)
and possibly slightly upstream of Duck Bridge.

The panel has several questions regarding the development of the floodplain and terrace
features in this transition reach. For example, given that the new floodplain must be
excavated, does the existing floodplain surface become the low terrace once a new
floodplain has been excavated? Must the 100-year terrace be extended out farther into
the corridor? Couldn’t a low terrace be created (or left) all the way to the existing 100-yr
terrace? On the left valley corridor, once the floodplain has been excavated what does the
original floodplain become? For example on Sheet K-8 Cross-section 105+00, the
original surface from Station -700 to -1100 is now a low terrace? Why not have the low
terrace ‘move’ farther out into the channel on the left side?

A map of inundation frequencies for each terrace feature would be important for channel
design. Such a map can be created using relative bed surface elevations and riparian
species associations. What is the inundation RI (annual maximum flood frequency



recurrence interval) for the low terrace? Most ‘true’ bankfull floodplains experience some
deposition as maturing riparian vegetation encourages deposition. Are ‘floodplains’ with
mature cottonwood stands being inundated by the 2-yr flood or greater? Much of CFR3
appears to make its way through aggraded floodplain and low terrace (another aggraded
floodplain?), not simply through a flat floodplain just overtopped by the 1.5-yr annual
maximum flood. Was this confinement considered in the channel stability analysis?

Information regarding the elevation, distribution and size of alluvium in the area to be
restored is limited, or was not presented to the review panel. This information is
necessary to formulate estimates of stable channel slopes and cross sectional dimensions.
It would also provide insight into the ecological condition of the final project. We
recommend that additional sediment borings be obtained in the vicinity of the proposed
channel to acquire this information.

The current plan proposes to incorporate channel blocks on some of the existing side
channels. We understand that the purpose of this is to (a) reduce the potential for channel
avulsions, and (b) attempt to limit preferential habitat for northern pike (Esox lucius). It
is not evident that either aim will be significantly met by blocking the side channels. The
blockages may, however, limit access to these refugia areas under high flows, and could
trap organisms under some circumstances. Side channels provide important habitat on
these and other rivers in the region, and their functional elimination must be more
thoroughly justified.

Reference Reach Approach

With the numerous watershed changes that have occurred over the past decades, and the
dramatic changes that will result from the removal of the dam, we have some concerns
about whether a reference reach approach is appropriate for this study. However, we
understand the concept and are willing to accept its use here provided that the selected
plan can be shown to meet the stability requirements and other project objectives.

The identification of suitable reference reaches for the design was understandably
problematic. The designers appropriately noted that this required the integration of other
empirical and analytical techniques to help determine appropriate dimensions for the
channel morphology. However, the linkage between the analyses that were performed
and the final design is not clearly represented. Furthermore, the report lacks an
assessment of the performance of the selected channel design over a range of discharges.

The chosen reference reaches include CFR3-B and the Blackfoot near Ovando. CFR3-B
could be a good choice because it has been subject to the conditions that the restored
channel will also be exposed to, but it would be helpful to know why that short stretch
has been “stable” at least since 1937. CFR3-B is a relatively short reach bounded on the
upstream and downstream by braided reaches. This was explained in Appendix H by
stating that “CFR3A and 3C exhibit the effects of watershed disturbance that has directly
altered channel planform and gradient, increased sediment loading, reduced native



vegetation density, and confined the valley bottom”. However, these impacts should
affect CFR3B as well as the upstream and downstream reaches. This suggests to the
panel that CFR3B may be more of an anomalous reach that is controlled by geologic
controls or some other unknown factors and may not be an acceptable reference reach. As
for using the Blackfoot as an analog: the report states that the reach is believed to be
stable because it has moved at a rate that is “natural” for this channel. This rate should be
described and compared to the existing condition on the Clark Fork. Is the sediment
regime in the Blackfoot near Ovando (a river that flows through continentally-glaciated
ground moraine) comparable to the Clark Fork?

The draft restoration plan presents four alternative channel alignments through CFR3,
with the statement that they would be further analyzed in phase 3 of the project.
However the DRP goes on to present an analysis for channel alignment C, which would
involve substantial disturbance to the existing channel and floodplain, and with this,
additional cost. This appears to be the preferred alternative, but if so, it needs to be
justified. The increased cost of this alternative should be weighed against the increased
risk of failure, and the increased ecological disturbance involved in reconstructing the
channel. The apparent choice of alignment C is perplexing given that alignment D is
closer to the sinuosity of the reference reach.

Given the above limitations, it is difficult to comment upon the selected channel cross-
section dimensions. They appear to be reasonable, but should be separately assessed to
assure that they provide the desired performance over the full range of expected flows.
Of the proposed channel alignments, Alternative D (Sheet 1-6) appears the most
reasonable. The other alternatives not only involve more significant disturbance and
cost, but also seek to create a channel that is more sinuous than casual observation would
suggest as appropriate.

Overall Stability and Sediment Continuity Analysis

A significant issue with the Draft Restoration Proposal is the lack of detailed assessments
to ensure that the proposed plans will have long-term sustainability with respect to
sediment continuity and channel stability. Although Appendix C provides a preliminary
stability assessment, this analysis is not sufficient to ensure that the proposed plans will
meet sediment continuity requirements. We recommend a more detailed analysis of the
proposed plans including a sediment continuity analysis. There is always significant
uncertainty in sediment transport analyses on complex systems such as this, however, we
believe that by conducting a more detailed analysis, some of this uncertainty can be
reduced, and a better understanding of the potential channel responses can be achieved.

Appendix C provides considerable detail with respect to the sediment transport analysis
that was conducted. However, this analysis needs to be expanded in order to more fully
address the stability concerns. After discussions with the designers we understand that
much of the additional information may already be available, and that some of these
concerns could be addressed by a more detailed description of how the sediment transport



analyses were conducted. For instance, in Section C.6, more details are needed with
respect to how the parameters (depth, slope, etc) used in the transport equations were
developed (i.e., reach average values from HEC-RAS). It’s also not clear which proposed
alignment (A, B, C, or D) is being presented here. We assume that a separate analysis
was conducted for each alternative alignment; the results from each of these should be
shown to illustrate the varied responses. Also there should be some discussion about
what bed material gradation was used for the areas that will be excavated. (Additional
specific comments on Appendix C are provided in a later section of this report.)

Blackfoot River Response

Our concerns for the Blackfoot reach could be considered as part of the overall stability
assessment needs, but because of the potential for significant infrastructure impacts in
this reach, we believe that it warrants individual discussion. A more detailed stability
assessment needs to be provided to ensure that the removal of the dam will not trigger
channel degradation that could jeopardize the upstream bridges. The report mentions a
cross vane weir at the Milltown Dam site, however, a more detailed analysis is need to
clearly illustrate how this structure will provide stability through this reach.

Design of Structures

A discussion of, and justification for, the grade-control structures at the dam is lacking in
the DRP. The plan needs a more detailed description of these proposed structures, and
more discussion as to why they are necessary. The benefits of the proposed cross vane
and W-weir in the vicinity of the dam are not evident. The profiles show these structures
to be in a reach that is within the backwater of the riffle at the railroad bridge just
downstream of the dam and, thus, may have insignificant influence on the water surface
or energy grade. Because these structures entail considerable expense and represent a
construction challenge (in terms of coordination with the remediation and dam removal),
their benefits and performance should be further justified.

Our impression during the presentations was that the stabilization effort would include
only the minimum number of structures needed to reduce the potential for catastrophic
failure to acceptable levels. The intent would be to provide temporary stabilization until
such time as the riparian vegetation could become sufficiently established to limit erosion
rates to “natural” levels. We agree with this general philosophy. To that end, the panel
recommends limiting the use of the cross vane, J-hook and other structures using
boulders as a primary material as shown on sheets L-2 through L-5. A number of
additional bioengineering techniques could be added to those shown in Appendix L. The
engineered log structures shown on sheet L-1 could present a hazard to water-based
recreation, and should be assessed for this concern.

Page H36 states that a rock sill is proposed at the upstream of CFR2 near Duck Bridge to
ensure that the newly constructed floodplain remains secure until vegetation matures.



The vegetation is intended to stabilize the floodplain areas to protect against the channel
shifting during high flows, while the grade control structure will control the bed within
the channel. If an avulsion occurs and the channel cuts across the bare floodplain to a
new location, then the grade control will be ineffective. If, on the other hand, the grade
control is needed to prevent degradation from migrating upstream, then this need should
be supported by the stability analysis. However, the current stability analysis indicates
that the proposed channel is stable. If this is true, then theoretically there should be no
need for grade control. Therefore, we suggest that more detailed description of the need
and function of all grade control structures in the plan be presented. In particular, there
needs to be a much better description of the proposed cross vane and W-weir at and just
below the dam site, and how these structures will maintain the stability along the
Blackfoot River.

The proposed grade control at the Duck Bridge location also needs to better described
and justified. Other than stating that a large-rock sill will be buried 3 feet below
floodplain elevation “approximately where the Duck Bridge fill is to be removed” the
exact location and elevation of the structure is not provided. Will the sill extend all the
way across the reconstructed floodplain at a constant elevation?

Duck Bridge is a prominent feature that considerably influences channel morphology.
The Draft Restoration Plan calls for its removal, yet it has a pivotal location for
potentially modifying the extent of head-cutting expected following dam removal, and
the potential for channel avulsions in the reach. Could Duck Bridge be phased-out,
pending the extent of head-cutting and the development of riparian vegetation, rather than
removing it immediately and entirely?

Section 3.2.2.2 (page 3-9), states that each control structure will be designed to have no
more than 0.5 to 1 foot of drop during base-flow conditions to allow fish passage. It’s
not clear that the proposed structures will meet this criterion over the full range of flow
conditions. Rating curves and profiles should be provided for any proposed grade control
structure.

The current plan proposes no structural control of the Deer Creek tributary, yet it appears
that the bed at the confluence of Deer Creek and the CFR will be lowered about 7 — 8
feet. The channel may adjust by increasing its sinuosity (as shown on the plans), but is
just as likely to simply degrade. If the latter occurs, the culvert under the road may
become a problem for fish passage. Structures to provide a suitable grade to and through
the road may be required. Because the site is easy to access, this could be implemented
at a later date if warranted by the channel response and as indicated through monitoring.

Additional Sediment Removal
The EPA’s Record of Decision will leave existing contaminated Clark Fork channel

sediments (SAA 111-b) in place within CFR2, just upstream of the dam. The Draft
Restoration Plan will isolate these sediments with hard structures and with additional



floodplain and terrace contouring to make the steep bank appear natural. While the Draft
Restoration Plan makes the best of this situation, we feel that the NRDP should spend the
additional money to remove these sediments rather than designing the new channel
around them. Removal has several advantages. First, the sediments may be a future
source of groundwater contamination if the water table fluctuates through the lower-most
part of the deposit, as previous groundwater modeling indicates possible. If this were to
become a problem before the 5-year review of remedial actions, the sediments could
theoretically be removed at a later date. But in reality, this would be impractical because
the rail line into the reservoir is temporary, and channel restoration would have already
begun. Removing sediments on the opposite side of the new channel would be
destructive to restoration work already accomplished by that time. Second, removing
these sediments allows the river more room through the confluence, and would allow for
a less constricted floodplain and more natural channel function at and immediately
upstream of the confluence in CFR2. It would allow more latitude in designing the
channel gradient, and would potentially reduce the required number of rock-based
structures in the river. Finally, although these sediments, if left in place, will be out of
the 100-year floodplain, they are nonetheless directly adjacent to the river and not in a
location where one would typically want to site a long-term waste repository. Removing
them will benefit the long-term health of the river. We feel that the State NRD Program
should re-evaluate the possibility of removing these sediments when the rest of the
reservoir sediments are removed.

Construction Sequence and Riparian Restoration

The riparian restoration plan is thorough and appropriate. However, the proposed
construction schedule would delay the planting of riparian vegetation until stage 3 (the
third year). Because the project’s ultimate performance presumably relies upon a
healthy, mature and dynamic riparian system, areas largely unaffected by construction
activities should be planted at the earliest opportunity to maximize root development and
growth.

Appendix A. Hydrology and Flood Series

= The plan should include drainage areas at each gaged site (eventually found the DA’s
in Table A-50) in the figures.

= Figure A-1: The average annual hydrograph is always misleading. It would be better
give examples of dry, normal, and wet annual hydrographs.

= The period of record at the Turah Bridge gaging station is too short for meaningful
comparisons with the Blackfoot River.

= Bankfull estimates seem fine: in Table A-7 the doubling of Q from Q2 to Q10 seems
a little strange (too high? short record?).



Appendix B. Existing Reach Conditions and Data Summary

Reach delineations (p. 2-13) for CFR3-A through C should be shown in the Appendix |
plan view photos, using the stationing to define upstream/downstream boundaries of
each. Appendix B addresses each sub-reach of CFR3 but it is difficult to know where
each is located. Cross-sections should be located on the plan view photos as well.

Figure B-3 (p. B-12) is a “typical” cross section in CFR3-A, and Figure B-4, on the same
page, is the longitudinal profile of Reach CFR-A. The X-axis for Figure B-3 seems to be
in relative feet (not ft as shown) and the X-axis in Figure B-4 seems to be in ft (and not
relative ft as labeled). This makes cross-referencing and comparison of cross-sections to
the longitudinal profile very difficult.

The cross-sections have an undisclosed water surface elevation and bankfull elevation,
but no other flood levels associated with other prominent features (e.g., the flat surface
beginning at Station 350 ft in Figure B-7 (p. B-17). Were known stream flows surveyed
on cross sections but not reported in the Draft Plan? These depositional features
contribute confinement at flood flows, and are likely partly responsible for the single-
thread characteristic at this location. Is this surface inundated by a 10-yr flood or 50-yr
flood? Floodway reconstruction should entail more than designing the *bankfull’
floodplain, but include low terrace features, and possibly side-channels and abandoned
main channels as well. Cross-sections need to provide this perspective. Is the side-
channel flowing at Station 325 ft during a 3-yr flood (flow entering from upstream, rather
than overtopping the hump at Station 275 ft)? Will a 5-yr flood overtop this hump?

What does Bank Integrity (using BEHI) get us? The ‘H’ in BEHI implies (in fact states!)
a negative impact from bank erodibility. Yet a very healthy stream has eroding banks.
How would this healthy stream compare? A comparison of BEHI values between CFR3-
B (Figure B-9) and CFR3-A (Figure B-5) substantiates that CFR3-A has poor bank
integrity only if CFR3-A “should’ be like CFR3-B. The historical photographs (since
1935) don’t seem to indicate this. Instead, E-8 Historical Aerial Photo Analysis 2000
Series shows a previously unconfined floodway halved (or more) by the railroad line
upstream, then the mainstem channel entering the unconfined floodway of CFR3-A. The
plan does not provide a convincing argument that CFR3-A was once like CFR3-B.

Appendix C. Preliminary Channel Stability Assessment

What is “channel stability?” The Draft Plan never really says. What are the units for
channel stability? What threshold values indicate non-stability? In the main text (p.3-3)
stability is defined as a dynamic equilibrium between sediment supply and streamflow. In
Appendix C stability seems to be a stable slope. The main text and introduction for
Appendix C should both spell-out what stability means and how it is to be quantified,
including thresholds for channel design.
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Page C-18 states that “Table C-7 summarizes sediment continuity analysis through a
comparison of average sediment transport rates (all methods) for the selected reference
reaches and proposed design reaches.” However, it’s not clear what “average of all
methods” means. Taking the average value for the three sediment transport methods is
not acceptable. A more appropriate approach would be to show the results for each
method, or to select the one that best represents the channel system and show only those
results. It is important to estimate the uncertainty in this analysis in order to understand
the range of potential outcomes. This can’t be accomplished using an “average of all
methods” or even by comparing the results of different methods. The real issue is the
uncertainty in estimating input parameters, and the strong nonlinearity of the equations
where small changes in poorly known boundary conditions result in large changes in the
results. Thus the approach should be to choose one or more methods that best
characterize this channel system, estimate the distribution of each parameter based on
field data wherever possible, then model the range of uncertainty with a Monte-Carlo
simulation. The resulting distribution gives an estimate of cumulative transport, as well
as an idea of the range of values. Ultimately this is more useful for design than a range of
values derived from different methods. (See Wilcock, P.R., 2004, Sediment Transport in
the Restoration of Gravel-bed Rivers, Proceedings of World Water Congress, ASCE,
available on the web at
http://www.usu.edu/awer/pages/Shortcourse/WilcockFinal EWRI12004.pdf, and also
Wilcock, P.R., 2001, Toward a practical method for estimating sediment-transport rates
in gravel-bed rivers, Earth Surface Processes and Landforms 26: 1395-1408)

The report implies that more stability assessment is planned. Could a few sets of painted
rocks (Dso and Dgg) (prior to the snowmelt peak) be placed on uniform bar features in
CFR3 to test whether the shear stress modeling really does work? A few other sets in
hydraulically complex locations (e.g., at side-channel entrances and braided lateral bar
features) that are difficult to model could really provide insight not gained by the models.
Despite the inherent difficulties in bedload sampling, some attempt should be made to get
field estimates for this parameter. A discussion of bedload sampling strategies can be
found in the Wilcock reference listed above.

Table C-7 combines sediment transport rates for the CFR3 Reference and BFR1 Bonner
Gage Reference and then compares that to the CFR1 Bandmann Reference reach for
existing conditions. This seems to ignore the lower end of CFR3 and CFR2. Therefore,
it’s difficult to understand what the significance of these values is. Also, in Table C-7,
under the Proposed Design Conditions, there is a proposed CFR3/2 rate of 53,652. It is
not clear where the value of 53,652 came from. Presumably this is an average for CFR3
and CFR2, but we can’t calculate this value.

The sediment transport analyses do not provide a clear picture of the sediment continuity
through the project reach. Transport relative to reference reaches provides little insight
into the performance of the project. A more meaningful analysis would provide, at a
minimum, a sense of the sediment transport capacity upstream of, through, and
downstream of the project reach. Assuming the bed materials are similar throughout, a
simple plot of stream power or shear stress from the Turah Bridge to the USGS gage
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downstream of the project would suffice to identify potential problems associated with
aggradation or degradation. This analysis should be repeated for a range of discharges in
excess of a threshold condition for the Dso, and should incorporate varying inflows from
the Blackfoot River.

Figure C-9 shows the results of the sediment transport continuity analysis. This analysis
generally shows that sediment continuity will exist throughout the project area under
project conditions at the bankfull condition. While this type of analysis can be revealing,
it does not capture the effects of the duration of the range of flows. Therefore, we
recommend calculating the sediment transport capacity for the entire range of flows and
integrating this with the flow duration curve to estimate the potential for scour or
deposition on an annual basis for each reach. We also recommend breaking the reaches
down into smaller reaches. This analysis should be conducted for all four alternatives.

There are several inconsistencies and errors in the technical presentations in the main
report and appendices. These may not have influenced the final design (note previous
comments), but should be addressed. Examples include the following:

= The Meyer-Peter and Muller formula for sediment transport is inappropriately applied
on page C-3.

= The assessment of resistance coefficients on page C-6 is circular and incorrectly
applied.

= Bray’s regime relation (page C-9) should use the Q, not Qpy.

= The Simons and Albertson relation on page C-10 is for metric units, but was applied
using English units.

= Several parameters associated with the Millar regime relations (page H-10) are
deemed dimensionless when they are, in fact, dimensional, and the equations
themselves do not make physical sense (are width and depth directionally
proportional to dsp?7?)

Appendix F. Fisheries and Wildlife Resources
=  Will the Deer Creek culvert be replaced/designed for cutthroat trout?

= Old meander bends (often referred to as wetlands) connected to flow in the mainstem
(i.e., not just during peak flow events) will likely behave very differently than those
that are isolated (e.g., those on the wrong side of the old railroad grade). The Draft
Plan seems to consider that a plugged side-channel will continue functioning the
same. While the desire to keep pike out of the mainstem is important, these remnant
mainstem features provide a lot of the habitat diversity within the floodway. Isolating
many of these could greatly reduce wetland diversity and quality.
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Appendix G. Vegetation and Wetlands Analysis

Page G-8, Paragraph 5: The organic mulch may be a prospective source of non-
native invasive plant seed depending on the source of this material, and should be
investigated.

Page G-9, Section G.4.2. Pruning the tops of salvaged trees to be equal to the root ball
in size may improve transplanting survivability.

Pages G- 9 and 10: Geomorphic features are classified as streambanks, floodplain,
wetlands, and uplands. A greater diversity of geomorphic features could have been
targeted for associating riparian species and community types, including emerging
point bars, aggraded floodplains, aggraded oxbows, low terrace, and other terraces.
The planting strategy (pp. 3-10 to 3-13) mentions micro-diversity of substrate
patches, but should consider a macro-diversity related to these other geomorphic
features.

Water levels in the proposed wetland areas should be investigated prior to planting to
ensure that these areas remain sufficiently wet for wetland vegetation. At this point,
the future configuration of the water table with respect to the river is unknown, and
while the plan assumes that the water table will be high enough to maintain wetlands,
this isn’t known with certainty.

The plan should consider and predict likely changes in the riparian community if
side-channels are isolated from mainstem flow and inundated only during occasional
peak flows.

Page G-16, Section G.4.7. Red Osier Dogwood (Cornus stolonifera) and alder (Alnus
incana) are also available on site and these plants will root adventitiously from
cuttings by using the same methods as mentioned for the willow species.

Page G-21, section G.4.9. There are 3 bioengineering techniques proposed but only
two methods are described; need to add a description of pre-fabricated vegetated
gabions.

Page G-22, section G.4.14. In areas with invasive plant growth you should consider
herbicide spot treatments by trained personnel rather than “starting over”, which
could quickly become an expensive proposition.

An aggressive plan for combating weed invasion, though somewhat vague at this

point (it consists mostly of listing options) is important. How well have these listed
strategies worked locally?
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= Page G-25 and G-27, Tables G11 and G-12: Could consider live-staking as another
bioengineering method using on-site vegetation, particularly in the floodplain where
there are no bioengineering treatments being proposed.
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THE STATE OF MONTANA’S RESPONSES TO PEER REVIEW ON THE
DRAFT RESTORATION PLAN FOR THE CLARK FORK RIVER AND
BLACKFOOT RIVER NEAR MILLTOWN DAM (April 2005)

Introduction

On April 26, 2005, the State of Montana provided for comment its Draft Restoration Plan for the
Clark Fork River and Blackfoot River Near Milltown Dam (DRP). This plan was prepared in
consultation with two other natural resource “Trustees,” namely, the U.S. Fish and Wildlife
Services (USFWS) and the Confederated Salish and Kootenai Tribes (CSKT). The State
requested the DRP be reviewed and written comments be submitted by a panel of experts in the
fields of geomorphology, engineering, fisheries, and geochemistry. Representatives of Missoula
County and ARCO were also welcome to comment; only Missoula County submitted written
comments. Where Missoula County’s comments and the peer reviewers comments both address
the same issue we have tried to include both parties. Missoula County had additional comments
that are responded to in a separate summary. As noted in some of the State’s responses,
additional discussions with the peer review members are warranted to resolve uncertainty about
the DRP and peer review comments.

A copy of the peer reviewer’s comments is attached to this responsiveness summary. The peer
review members provided individual comments as well as a summary of their comments, which
all peer reviewers approved. This responsiveness summary addresses the comments from the
peer review summary of comments. The State believes that the summary of comments put
together by the peer review panel captured the comments written by individual panel members.

The comments received have been numbered so that the various comments relating to the same
topic to which the State is responding can be readily identified. Similar comments are listed and
addressed together; other comments are listed and addressed individually. Most comments are
paraphrased; however, the page and paragraph where the comment can be found is provided to
allow the reader to view the entire comment. The State’s responses to the comments indicate
what changes, if any, that the State will make to the DRP and/or when the change might be
incorporated into the restoration planning process.

Comment 1: DRP Organization. Page 2, paragraph 1: The peer reviewers and the County
commented that the DRP’s length and organization made it difficult to follow the methodology
used to arrive at the alternative designs.

Response: The State recognizes this comment. The State does not propose to spend the time or
resources to rewrite the DRP to address this comment. This comment will be considered in the
drafting and development of future documents.

Comment 2. Reference Citation Standards. Page 2, paragraph 2: The peer reviewers noted
that references to unpublished data was inadequate and asked that sufficient information be




presented to allow an independent reviewer to substantiate the verity of the methods and
conclusions.

Response: Reference to Rosgen publications will be clarified to cite the exact document rather
than “unpublished data”. Because the methods are often times similar to other researchers’
techniques, other publications will also be cited where appropriate. Copies of the referenced
Rosgen documents can also be included in the final report or available on a website if requested.

Comment 3: Goals and Objectives. Page 2, paragraph 3: The peer reviewers and the County
commented that the goals and objectives presented in the DRP need to be updated to include
enough data that the goals can be measured to determine if the project is successful. The County
recommended adding goals for public safety and structural stability.

Response: The State agrees with the comment that the goals and objectives need to be revised.
A new set of goals and objectives is attached.

Comment 4. Project Monitoring Plan. Page 3, paragraph 3: The monitoring and
maintenance plan that will be prepared for the project should evolve from the effort to refine
project objectives. This plan should: (1) list specific performance metrics for the project and
characterize the approved methods of measurement; (2) specify the frequency and timing of
monitoring efforts, including season-specific or event-driven monitoring needs; (3) outline the
process for the review and assessment of monitoring data; and (4) show the approach for making
decisions relative to maintenance or other remedial actions. The Draft Restoration Plan only
partially provides the necessary guidance for a monitoring plan. The monitoring effort should be
executed by an independent entity.

Response: A quantitative monitoring plan based on standard methods will be developed during
Phase 3. The monitoring will evaluate the projects goals; channel morphology, structure
stability, vegetation condition, and fisheries. The monitoring plan will also include State
monitoring requirements identified in the CD. Appropriate goals and objectives will be
established with measurable metrics that will be developed in order to determine if the project
meets the presented goals and objectives in the future. Monitoring will be coordinated between
the State, USEPA, Settling Defendants, and the designing consultants. The State does not
believe that an independent entity should conduct the monitoring; however, independent entities
will be able to review and comment on the monitoring data that is collected.

Comments 5 and 6. Upstream Project Limits and Upstream connection. Page 4,
paragraph 2: The project limits should not extend upstream farther than is necessary to
accomplish the project objectives. Rather than reconstructing the upper part of the CFR3
channel (CFR3-B), it would be preferable to implement passive restoration by planting riparian
vegetation, and possibly by adding temporary structures if necessary to help stabilize the channel
until vegetation is established. This work could be done early in the construction sequence of the
entire project, before other restoration work begins, and this would give vegetation a chance to
become established as soon as possible. This would allow for natural channel function and
stabilization with a minimum of disturbance in this reach.




Response: This response addresses the main points of comments 5 and 6; however, there is
some overlap with comments 7, 10, 15 and 40 relative to the selected alignment and
floodplain/swale treatments.

The upstream limit of the CFR3 floodplain reconstruction in the DRP is between Stations
135+00 to 142+00 in the river stationing (Appendix Sheet 1-3). This upstream limit is the point
at which the floodplain grade “daylights” out to the existing surfaces as shown on sheet J-2,
which occurs at Station 120+00 to 125+00 on the valley stationing. As discussed in Comment
number 15, the designers have concluded that Alternative Alignment D is the proposed
alignment, which uses the existing channel system. Alignment C will be carried forward as the
alternative alignment. Both alignments will undergo a stability assessment as well as review by
the involved landowners.

If Alternative D remains as the preferred alignment, minimal work will be done upstream from
the floodplain reconstruction limit. The designers did not specifically locate and identify
individual structures and treatments in the Reach from Station 160+00 to Station 220+00 (Figure
I-4) for this DRP. However, our proposed action is consistent with the peer reviewers
recommendation of vegetation planting and short term (temporary) wood based structures to
stabilize streambanks and improve the riparian corridor. The designers still feel strongly that
channel and floodplain in the reach between 140+00 and 160+00 needs to be re-shaped and
stabilized with similar structures to connect the downstream reach with the more stable reference
reach. The existing channel in this area is braided and relatively unstable. The peer reviewer’s
comment about placing an armored pool tailout structure and low terrace would not be adequate
to prevent lateral migration and braiding of the channel in the short term until vegetation can
become established. Indeed, design teams experience with using a single structure to connect or
start a project in an unstable reach would suggest that this approach would result in channel
aggradation, braiding and failure to meet the project objectives.

The designers will limit the upstream work to Station 220+00 (Appendix Sheet 1-4) for the
purposes of the final restoration plan. However, the designers recognize that leaving the river
untreated upstream from that point imparts risk that the channel will enter the project at some
other location or angle that would be detrimental to the long term stability of the project area.
Also, bedload sediment sources from the reach upstream would remain high with no additional
restoration work upstream from Station 220+00. Performance and stability assessment of the
final selected alignment will be conducted in the Phase 3 design process. This assessment,
considering the existing unstable conditions remaining upstream, will provide some quantitative
determination of the long-term risks. The final restoration plan will summarize this
determination.

Channel alignment details and floodplain, terrace and channel interaction will be discussed in
responses 15, 7, 10 and 40 respectively.

Comment 7. Floodplain/terrace features. Page 4, paragraph 3: The peer review panel has
several questions regarding the development of the floodplain and terrace features in the lower
transition reach of CFR3. For example, given that the new floodplain must be excavated, does




the existing floodplain surface become the low terrace once a new floodplain has been
excavated?

Response: At the time of the DRP development, many factors were in draft stage, including
preferred alignment, proposed floodplain grade, etc. Because of the uncertainty, a highly
detailed floodplain and terrace surface was not proposed for CFR 3. In CFR 2, due to the
necessity of integrating with remediation, much more time was spent on the grading plan and the
floodplain/terrace/wetland depressions. However, the concept for the floodplain/terrace/wetland
surfaces for CFR 3 is similar to that for CFR 2 (Sheet 1-2). The designers’ goal is to incorporate
a low terrace that would be inundated at about the 10 to 25 year return interval flood, but have
semi-connected wetlands within the floodprone area. The concept discussed in the DRP
provides a gradual transition in floodplain or floodprone width from over 2000 feet to less than
1000 feet over a 3000-foot linear distance to minimize backwater effect that would affect
sediment transport during large floods. A detailed floodplain and terrace surface will be
developed in Phase 3 after the proposed alignment and grade are selected.

In general terms, for the portion of Reach 3 where the floodplain will be excavated and inset
(Figure 1-3, from Station 140+00 to 100+00 +/-), the existing floodplain will transition from a
floodplain to a low terrace to a high terrace proceeding in a downstream direction. The final
restoration plan will include a more detailed discussion of the design concepts for the floodplain
and terraces in CFR 3. The Phase 3 final design will provide the details for the transitions and
floodplain/terrace/wetland interaction.

Comment 8. Inundation Frequency. Page 4, paragraph 4: A map of inundation frequencies
for each terrace feature would be important for channel design. Such a map can be created using
relative bed surface elevations and riparian species associations. What is the inundation RI
(annual maximum flood frequency recurrence interval) for the low terrace?

Response: Mapping of terrace feature elevations and inundation frequencies will be completed
in Phase 3. Due to the extent of proposed excavation in Milltown Reservoir, reach CFR2 is the
only reach for which the inundation frequency of terrace features can be designed. Criteria for
this effort will rely on terrace plant species and subsequent rooting depths from the vegetation
assessment, and floodplain width requirements from the channel stability analysis. Since
existing channel and floodplain features will remain at the same elevation in other reaches,
terrace features will interact with flood events in a manner consistent with existing conditions.

Although many depositional features are present in reach CFR3, existing topography confirms
that during discharges greater than bankfull, the river has access to a broad floodplain and
several side channels that prohibit lateral confinement. Please refer to cross sections 120+00 and
150+00 on sheet K-8 in Appendix K.

Refer also to response items 7, 10 and 40 for related discussion.

Comment 9. Alluvium Sizes. Page 5, paragraph 3: Information regarding the elevation,
distribution and size of alluvium in the area to be restored is limited, or was not presented to the




review panel. The panel recommends that additional sediment borings be obtained in the
vicinity of the proposed channel to acquire this information.

Response: Sediment core information was collected by the Settling Defendants in Remediation
Project Area over several years. However, core samples in the CFR 3 area were limited to a few
samples. The lack of data in the area upstream from Duck Bridge was recognized as a limiting
factor in the design and additional supplemental core data was collected at 27 sites in July 2005
to determine distribution and contamination of sediments. This data will be utilized in the Phase
3 design for CFR 3.

In general, the previously available core data were used to establish the elevation and location of
pre-dam alluvium. That information was used to validate the proposed longitudinal profile of the
proposed channel through CFR 1 and 2. Most of the proposed channel would be excavated into
this pre-dam alluvium. Unfortunately, the size distribution of this alluvium is limited to a few
samples due the method used for collecting the samples. However, the assumption was made
that if the alluvium were deposited by the natural channel regime before the dam was in place; it
should be suitable as a basis for the channel bed. The existing information will be used in the
Phase 3 design to assess channel stability. The exact composition of the alluvium will be
determined during the sediment excavation phase of Remediation and final designs will be
modified to account for the final sediment distribution. The designers may supplement the
native alluvium with screened coarse bed material obtained during construction to further
stabilize the riffle segments if necessary in the short term.

Comments 10 and 40. Floodplain and side channel blocks/plugs. Page 5, paragraph 3,
Page 12, paragraph 6: The current plan proposes to incorporate channel blocks on some of the
existing side channels. The blockages may, however, limit access to these refugia areas under
high flows, and could trap organisms under some circumstances. Side channels provide
important habitat on these and other rivers in the region, and their functional elimination must be
more thoroughly justified. While the desire to keep pike out of the mainstem is important, these
remnant mainstem features provide a lot of the habitat diversity within the floodway. Isolating
many of these could greatly reduce wetland diversity and quality.

Response: The designers agrees with the peer review panel’s description of the value of the side
channels, abandoned oxbows, ponds and floodplain swales and the role these features play in
providing stream corridor habitat diversity. The rationale for plugging the swales near the
features’ confluence with the main stem channel, as the review panel identified, is to limit the
amount of pike spawning and rearing habitat in the project area. This concept will be reviewed
in light of the importance of these features to aquatic habitat diversity. If the ecological value of
maintaining connectivity with these floodplain habitats is more valuable than limiting pike
habitat, then plugging these features may not be prudent. This issue will be further addressed in
Phase 3.

The DRP did not effectively articulate the proposed actions and thought process well enough in
relation to the side channels and swales. For the Phase 2 DRP, the design objective was that the
majority of channel plugs or filling would occur only where an existing active channel would be
reshaped to meet the proposed design. Most off-main channel swales and side channel would



remain intact. The side channel or swale would only be plugged or filled if it posed a large risk
to the integrity of the project. The intersection of the side channel and the main channel
floodplain or terrace will be evaluated on a case-by-case basis to minimize disturbance to the
side channel and ensure floodplain stability in the short term. This additional detail will be
included in the final restoration plan.

Comment 11. Relation of reference reach data to the design. Page 5, paragraph 5: With
the numerous watershed changes that have occurred over the past decades, and the dramatic
changes that will result from the removal of the dam, the panel has some concerns about whether
a reference reach approach is appropriate for this study. However, the panel understands the
concept and is willing to accept its use here provided that the selected plan can be shown to meet
the stability requirements and other project objectives.

Response: The proposed design is a culmination of analog, empirical, and analytical methods
analyses. Reference reach data formed the foundation of the analysis since the data were
modeled using analytical methods and applied to empirical equations investigating channel
morphology characteristics. The analog method provided the foundation for the design.
Analytical techniques tested and fine-tuned the preliminary dimensions developed from the
analog method. Empirical equations incorporating the reference reach data validated the
proposed design channel plan form as well as presented a range of potential channel cross-
section design dimensions. Additional explanations regarding these topics may be found in
response to comments 12 and 32.

Analog, empirical, and analytical methods used to evaluate existing channel conditions were also
used to predict the likely historical plan form morphology of the Clark Fork River upstream from
the Blackfoot River confluence. First, the selected reference reaches (river reaches perceived to
be in a stable state) were surveyed to evaluate existing conditions. Existing channel conditions
(river reaches that have departed from the perceived stable state) were modeled using analytical
methods to investigate channel hydraulics and sediment transport. Channel cross-sections
surveyed on reference reaches and existing condition reaches from both the Clark Fork and
Blackfoot rivers were modeled in HEC-RAS. Modeling results were compared to determine
channel departure from perceived stable state conditions.

Secondly, the reference reach data were used to develop a range of design channel dimensions
for the project area. Analytical techniques (e.g. HEC-RAS models, Shields equation) were used
to evaluate channel conveyance, hydraulic roughness, and sediment transport. Reference data
were also entered into empirical equations used to predict likely sediment transport, channel
cross-section, slope, and plan form attributes.

Third, the reference data provided the basis for evaluating the likely historical and potential
future channel plan form dimensions in the project area. Empirical equations developed by
Wolman and Leopold (1957) and more recently by Millar (2000; 2005) were used to address the
likely historical plan form of the Clark Fork River upstream from the Blackfoot River
confluence. Reference reach data that were used in these equations included channel cross-
section dimensions, the bankfull channel slope, sediment particle size information, and riparian
vegetation conditions.



The final restoration plan will be edited to reflect this additional detail.

Comment 12. Final Dimensions and Performance over Range of Discharges. Page 5,
paragraph 5: The report lacks an assessment of the performance of the selected channel design
over a range of discharges.

Response: Final channel dimensions were established through a trial and error process that
included several iterations of channel stability analyses. The methodology focused on refining
the design dimensions until acceptable values were observed for each parameter identified in
Appendix C — Preliminary Channel Stability Assessment. For reporting purposes, only the final
iteration of analyses was reported in Appendix C.

An assessment of the selected channel dimensions over a range of discharges was completed
using HECRAS; however, it was omitted from the DRP. The summary output from this analysis
is presented herein in Attachment A and will also be included in the final restoration plan.
Hydraulic parameters derived from the analysis were used as input for calculations presented in
the channel stability assessment.

Comment 13. Reference Reach Selection. Page 5, paragraph 6: The chosen reference
reaches include CFR3-B and the Blackfoot near Ovando. CFR3-B could be a good choice
because it has been subject to the conditions that the restored channel will also be exposed to, but
it would be helpful to know why that short stretch has been “stable” at least since 1937.

Response: The CFR3-B reach, while short in length, has remained a relatively stable
meandering channel over at least the last 70 years. The reach upstream differs because of the
encroachment of the floodplain and direct straightening, bank hardening and manipulation due
the railroad corridor. The reach downstream is directly affected by the backwater deposition of
the dam during the 1908 flood. Our detailed analyses (DRP Sections 2.4, Appendix B, D and H)
indicate that the CFR3-B reach is one of the best reference reaches available and when combined
with the other analyses performed, is suitable for design purposes. Our analyses indicate that
CFR3-B reach is not an anomaly in the system, but rather one of the last relatively healthy
remnants of the historical system. No changes will be made in the documentation of the CFR
reference reach.

Comment 14. BFR Ovando guestions. Page 6, paragraph 1: As for using the Blackfoot
River as an analog, the report states that the reach is believed to be stable because it has moved at
a rate that is “natural” for this channel. This rate should be described and compared to the
existing condition on the Clark Fork. Is the sediment regime in the Blackfoot near Ovando (a
river that flows through continentally-glaciated ground moraine) comparable to the Clark Fork?

Response: The initial purpose of the BFR reach survey was to determine how a valley with
similar morphology transitions from a broad, less confined system to a confined canyon in terms
of floodplain width, gradient and channel characteristics. Undisturbed river/valley systems
suitable for valley morphology design are also lacking in western Montana. Because of its
similarity to the CFR system and generally undisturbed, stable functioning condition, additional



data were collected and used in the design process. The Blackfoot River reference reach is
similar to the CFR in terms of hydrology, bedload sediment transport, valley and channel
morphology and climate. Differences between the CFR and BFR are mostly in land use and
development, but also include parent material, landform processes, and sediment supply. While
not a “perfect” reference for the CFR system, due to the lack of reference reaches in the area, the
designers felt it is suitable for design purposes.

Sediment transport characteristics were summarized and displayed as a comparison with the
CFR. Sediment supply has not been determined nor has the lateral migration (bank erosion
rates) due to lack of time and budget. However, bed scour chains were installed and will be
monitored in 2005 and 2006 and will be compared with scour data from the CFR reaches. No
additional analyses will be completed on the BFR Ovando reference reach and the restoration
plan will not be revised in reference to this reach.

Comment 15. Alignment Alternative Selection. Page 6, paragraph 2 and 3: The DRP
presents four alternative channel alignments through CFR3, with the statement that they would
be further analyzed in Phase 3 of the project. However, the DRP goes on to present an analysis
for channel alignment C, which would involve substantial disturbance to the existing channel and
floodplain and, with this, additional cost.

Response: The DRP addresses the rationale for developing the four alternative alignments. In
summary, the alignments were based on the design criteria, historical photos and alignments and
existing limitations and infrastructure. None of the alignments were developed using “casual
observation”. One important step missing from the evaluation of any of the alignments is the
review of the proposed alignments and comments of the landowners. Of the four alignments,
Alternative C best fits the design criteria and historical channel traces. However, after further
discussion with the designers, Trustees, and peer reviewers, alignment D appears to best meet the
objectives of the restoration plan. Thus, alignment D will be the preferred option and alignment
C will be continued in the evaluation and compared with alignment D as discussed in response to
comments 16 and 17. The designers will also present the two alternatives to the landowners and
seek comment. The final selected alignment may differ somewhat from the proposed
alignments.

Comment 16. Need for a More Detailed Channel Stability Assessment. Page 6, paragraph
4: A significant issue with the DRP is the lack of detailed assessments to ensure that the
proposed plan will have long-term sustainability with respect to sediment continuity and channel
stability.

Response: It is understood that the preliminary channel stability assessment offers a simplified
approach toward gaining an understanding of how the proposed channel will function. The
analysis is based on the results of one-dimensional hydraulic models developed for typical
channel/floodplain cross sections experiencing uniform flow conditions. It is also understood
that a more detailed analysis will decrease uncertainty, and thus, an objective of Phase 3 is to
incorporate detailed design topography into the hydraulic model and further refine the stability
assessment.



An objective of Phase 2 was to validate and refine the proposed channel and floodplain
dimensions based on reference reach data, existing sediment data and existing site data. The
designers’ opinion is that the preliminary channel stability assessment took advantage of the best
available assessment methods and accomplished this objective. The conclusion reached through
the preliminary channel stability assessment was that the proposed channel dimensions would
provide an acceptable level of channel stability to allow the designers to proceed toward final
design using the draft concept.

Comment 17. Questions about Stability Assessment. Page 6, paragraph 5: Appendix C
provides considerable detail with respect to the sediment transport analysis that was conducted.
However, this analysis needs to be expanded in order to more fully address stability concerns.

Response: As discussed in response 12, supporting information for the channel stability
assessment is included herein in Attachment A. Response 32 through 37 provide a more detailed
discussion about the sediment transport analysis.

Upon release of the DRP for peer review, alignment C was the preferred alternative. Therefore,
the stability assessment for proposed conditions was conducted on alignment C. However,
recent consideration of peer review and further analysis has generated support for alignment D,
which will receive further consideration in Phase 3.

Except for CFR2, bed gradations in the proposed reaches are assumed to be consistent with
corresponding reference reach data. CFR3B was assumed to be representative of CFR3 and
CFR2. Proposed bed gradations for reconstructed reaches will be established in Phase 3 design.
It is anticipated that during construction on-site alluvium will be screened to compose size
classes that resemble reference bed gradations and meet channel stability criteria. Please refer to
response 9 for additional discussion related to this topic.

Comment 18. Blackfoot River Response. Page 7, paragraph 2: The peer reviewers concerns
for the Blackfoot reach could be considered as part of the overall stability assessment needs, but
because of the potential for significant infrastructure impacts in this reach, they believe that it
warrants individual discussion. A more detailed stability assessment needs to be provided to
ensure that the removal of the dam will not trigger channel degradation that could jeopardize the
upstream bridges.

Response: It is understood that a more detailed stability assessment needs to be provided to
ensure that the removal the dam will not trigger channel degradation that could jeopardize the
upstream bridges. Mitigation of impacts to infrastructure is a remedial action responsibility and
is being addressed by EPA and others. Efforts to coordinate Remedial Action with Restoration
and develop a solution are outlined in the CD. However, more detail will not be available until
Phase 3 is complete.

Please refer to responses 19 and 20 for additional discussion related to this topic.



Comments 19 and 20. Proposed Structures and comments. Page7, paragraph 3 and 4:
The plan needs a more detailed description of these proposed structures and more discussion as
to why they are necessary.

Response: With few exceptions, the proposed location and type of needed structures would be
completed in the Phase 3 design. Due to the concerns regarding grade control in relation to the
infrastructure and dam removal as well as the need for more detail relative to the Consent
Decree, two specific structures were proposed at the location of the dam and just downstream.
These structures were proposed in preliminary design format in order for the Settling Defendants
to plan the Remediation Actions in the vicinity of the dam. As discussed in the DRP, the
purpose of these structures is to stabilize the streambed and streambanks in vicinity of the dam.
The final selected grade control structures at the dam location may need to be constructed several
years before the channels upstream will be completed due to the Remediation schedule. The
structures are a minor cost when compared to the project costs. However, the risks of channel
scour are very significant as are the potential increased project costs if bed degradation were to
occur in this reach. These structures are intended to be temporary in nature until the entire bed
undergoes natural sorting and armoring processes. The proposed rock structures are consistent
with the morphology of the CFR in this reach (near the bedrock outcrop).

The riffle downstream from the dam (upstream from the railroad grade) is not an adequate grade
control and will not provide the “backwater” effect necessary to stabilize the grade. The existing
scour pool tailout referenced by the review panel is formed by a channel configuration that will
no longer be in place. The scour pool exists due the hydraulics created by the spillway and radial
gate, which will be removed. The pool downstream from the powerhouse was created by
releases through the turbines. The existing pool tailout is created by complex hydraulics
associated with the two release points and dam operation. The proposed plan would reshape the
entire area, which will change the existing pool tailout referenced by the Review Team. The
existing pool tailout is not adequate to ensure grade control upstream, and thus, some grade
control structures will be necessary in this reach of river.

More evaluation and discussion of these structures will be completed in the Phase 3 analysis.
Different types of structures will also be evaluated during the Phase 3 design. Further discussion
with the review panel about other options to the structures proposed may be beneficial.

Comments 21 and 22. Duck Bridge Grade and Sill Questions. Page 7 and 8, paragraph 5
and 1: The proposed grade control at the Duck Bridge location also needs to better described
and justified.

Response: The rock sill at the Duck Bridge was proposed as a floodplain grade control to limit
potential scour of the floodplain during over-bank flows until the floodplain vegetation can
become established. The designers believe that floodplain grade control is needed to resist
floodplain erosion caused by flow acceleration generated by the proposed floodplain slope break
and gradual floodplain constriction beginning at Duck Bridge. The details of the proposed sill
will be determined in the Phase 3 design, but the concept would be to bury rip-rap rock in a 3’x
3’ trench excavated down from the final floodplain surface elevation and extending south until
the floodplain tied into the low terrace on the south bank. The proposed sill would be aligned
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with the Duck Bridge abandoned rail grade. The sill is not intended to prevent an avulsion of the
channel, but simply to limit floodplain scour, which over time could lead to an avulsion. Other
options, such as combination log and rock sills, buried coir logs, brush windrows and other
treatments will also be considered in the Phase 3 design. A practice that may be utilized
throughout the restoration project area would be to locate similar sills wherever a grade control
structure is located for a similar purpose (floodplain grade control until vegetation matures).
These practices have been used successfully by the designers on a number of similar projects.

The DRP discusses the concept and criteria for slowly constricting the floodplain as the valley
transitions from a laterally unconfined to a confined floodplain system from Reach CFR 3
downstream into Reach CFR 2. Leaving the Duck Bridge grade in place presents an abrupt and
severe constriction of the floodplain, particularly after the Milltown Dam is removed. If left in
place the Duck bridge grade is also inconsistent with the goal of restoring a channel and
floodplain system consistent with the natural and historical condition. The backwater effect of
the Duck Bridge grade during a large flood event would preclude leaving the fill in place as well
as the negative aesthetic effects. The Peer Reviewers suggested a possible alternative of leaving
the grade in place and phasing it out over time as floodplain vegetation matures. The costs and
future disturbance of phasing out the grade may outweigh any potential benefits. This option
will be considered in the Phase 3 design.

Comment 23. Grade Control Performance over a Range of Discharges. Page 8, paragraph
4: It is not clear that the proposed structures will meet the criterion to have no more than 0.5 to
1.0 foot drop at base flow conditions over the full range of flow conditions. Rating curves and
profiles should be provided for any proposed grade control structure.

Response: The maximum drop in water surface over grade control structures will occur during
base flow conditions. At greater discharges, the drop will become less or submerged. The
designers have observed and monitored this process on similar projects with similar structures.
Since considerable questions exist regarding the performance of grade control structures, Phase 3
will include a hydraulic analysis and safety evaluations of proposed grade control structures such
as cross vanes and w-weirs.

Comment 24 and 39. Deer Creek Channel Stability and Fish Passage. Pg 8, paragraph 5,
Pg 12, paragraph 5: The current plan proposes no structural control of the Deer Creek
tributary, yet it appears that the bed at the confluence of Deer Creek and the CFR will be lowered
about 7 to 8 feet.

Response: The proposed plan for reconstructing and connecting Deer Creek with the CFR is
conceptual at this time. No hydrology or design elevations have been established because the
issue of connecting Deer Creek with the CFR arose late in the Phase 2 process. The Deer Creek
culvert and channel downstream from the culvert will be designed to provide fish passage from
the Clark Fork River upstream to Deer Creek if deemed appropriate by MFWP. The pure strain
westslope cutthroat trout population upstream of the culvert may be deemed critical and MFWP
may select to maintain the genetic integrity of the population by limiting fish passage to the
upper Deer Creek watershed.
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Regardless of the decision on fish passage through the Deer Creek culvert, the concept is to
construct a new channel that will be designed to converge with the CFR at an appropriate
elevation and location. Grade control structures will be minimized. Based on the preliminary
design and elevation information, the elevation of the bottom of the existing swale that currently
carries Deer Creek water (also the proposed location for the new channel, Figure 1-3, Appendix
1) enters the CFR at approximately the correct floodplain elevation. The specific design for the
Deer Creek culvert and channel will be addressed in Phase 3.

Comment 25: Additional Sediment Removal: Peer reviewers and the County recommended
additional sediment removal, specifically the sediment to be left in SAAIII-b.

Response: The State has considered the removal of sediments that are to be left in place,
specifically the sediments within the CFR channel just upstream of the dam. The ROD requires
these sediments be protected from scour and be located out of the 100-year floodplain.
Considering the requirement that these sediments will be protected from scouring by the
remedial action and given the cost of removal of these sediments, estimated at $5 to 8 million
dollars, this does not appear to be a cost effective alternative.

Comment 26. Construction Sequencing and Riparian Planting. Page 9, paragraph 2: The
riparian restoration plan is thorough and appropriate. However, the proposed construction
schedule would delay the planting of riparian vegetation until stage 3 (the third year). Because
the project’s ultimate performance presumably relies upon a healthy, mature and dynamic
riparian system, areas largely unaffected by construction activities should be planted at the
earliest opportunity to maximize root development and growth.

Response: The designers agree with the peer review recommendation to initiate revegetation in
the areas that will not be otherwise disturbed at the earliest possible time. There is uncertainty at
this time as to the exact remediation schedule and thus uncertainty concerning the restoration
activities schedule. However, it is our goal to initiate any potential planting and weed control
activities at the earliest possible time. The proposed construction sequencing will be edited to
address this comment in the final restoration plan.

The following comments and responses are in relation to the DRP appendices. These comments
are difficult to paraphrase, please refer to the page and paragraph shown for the exact comment.

Comment 27. Appendix A, Questions and Comments. Page 9, paragraph 3: There are
numerous questions and comments concerning various topics. Please refer to referred location.

Response: Comments noted. However, addressing the comments will not change the results of
the hydrology and flood series analysis. Therefore, no changes will be made to the DRP or
carried over to Phase 3.

Comment 28. Appendix B, Reach Delineations. Page 10, paragraph 1: Peer Reviewers
request that the reach delineations by shown in Appendix | using the stationing to define
upstream/downstream boundaries.
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Response: The designers agree that the reference reach delineations could be more clearly
identified on a plan view sheet. Reference reaches will be delineated on Sheet I-7 to be
submitted with the final restoration plan. Cross sections are identified by valley stationing. In
addition, cross sections sheets K-7 through K-11 refer to the corresponding plan view sheet.
Typical channel cross sections (sheets K-1 through K-6) do not correspond to a location, but
rather a reach.

Comment 29. Appendix B, Typical Cross Sections. Page 10, paragraph 2: Peer reviewers
asked that additional information be provided. Please see comment.

Response: The designers agree with this comment. Reference reaches cross sections and
profiles will be delineated on a new sheet, Sheet I-7, to be submitted with the Final Restoration
Plan.

Comment 30. Appendix B, Cross Sections and Water Surface Elevations. Page 10,
paragraph 3: Peer reviewers asked for information concerning the water surface elevation and
bankfull elevation as well as other questions. Please see comment.

Response The intent of the reference reach cross sections was to gain an understanding of
bankfull characteristics. The water surface represented on the cross sections is the water level at
the time of the survey. Additional analysis related to channel/floodplain interaction and
inundation frequencies will be completed in Phase 3. Please refer to items 7, 8, 10 and 40 for
additional discussion related to this topic.

Comment 31. Appendix B Bank Erodibility Hazard Index (BEHI) Applicability. Page 10,
paragraph 4: Peer reviewers asked, what will the BEHI get us and how would a healthy stream
compare? Also, they do not feel that the DRP provides a convincing argument that the braided
reaches in CFR3 were similar to the reference reach in CFR3.

Response: The intent of Appendix B was to summarize and report existing conditions and
reference reach data. The BEHI is a useful field method for evaluating relative bank stability.
Although the evidence to support the historical condition of CFR3A may not be available, the
designers support the conclusions presented in Appendix D, Geomorphic Assessment.

Comment 32. Appendix C, Definition of Stability. Page 10, paragraph 5: The Peer
Reviewers ask for a definition of “channel stability.”

Response: As part of the effort to refine the project goals and objectives, a quantifiable measure
of channel stability will be established. Most likely, it will be tied to natural stream erosion
rates. An important part of the continued data collection and monitoring phases of this project
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will be to develop baseline values for these parameters. This will be accomplished by measuring
bank erosion and bed degradation using bank pins and scour chains. Therefore, it may not be
possible to quantify baseline stream erosion or sediment transport volumes at this time.

The designers agree that channel stability and its role in this project should be clarified. In terms
of the analyses in Appendix C, channel stability represents a condition where several hydraulic
variables are balanced to achieve a state of dynamic equilibrium that approximates reference
conditions, satisfies traditional hydraulic design principles and considers results from the best
available regime equations. As described on page C-14, channel stability implies that although
the channel pattern may change over time, the channels cross section area and slope remain
consistent. Under stable conditions, rates of erosion and deposition are approximately balanced
as the channel pattern changes.

In the absence of a standardized approach to stream channel design, the approach employed in
the DRP, despite its apparent subjective nature, combines elements of several techniques that the
designers feel represent the best available methods for assessing channel stability. As discussed
in the first paragraph of Appendix C, interpreting results, measuring channel stability and
establishing design thresholds must rely on the practitioner’s experience and judgment rather
than an accepted or standardized set of criteria.

Throughout Appendix C, conclusions are drawn from the analysis of each parameter. The
conclusions compare the results of analog, empirical and analytical methods, with emphasis
placed on results of analog methods (reference reaches). In the designers’ experience, a range of
+/-15% around a mean value for a specific parameter has been the guideline for the variation that
a river reconstruction project can naturally accommodate before instability is triggered.
Although a statistical analysis was not employed, this guideline, along with additional
consideration of reference reach conditions, was employed as threshold design criteria for
channel stability. It may be appropriate to apply this range using a sensitivity analysis in Phase
3.

Comment 33. Appendix C Sediment Continuity. Page 11, paragraph 1: Peer Reviewers ask
several questions concerning Table C-7.

Response: Averages were calculated for a specified reach from results of the three methods for
a specified discharge. Due to the volume of data produced in this analysis, the designers felt that
this approach provided a concise summary of the results. However, Table C-7 could be
presented in three tables that tabulate the results of each method.

Without baseline sediment data, it is difficult to ascertain which method generated the most
reliable results. All three methods are suitable due to their applicability to gravel bed rivers.

The Monte-Carlo simulation described by Wilcock focuses on quantifying uncertainty in the
determination of a critical discharge for the initiation of sediment transport. The designers
recognize the importance of this exercise, but questions its applicability to estimate sediment
transport rates, demonstrating sediment continuity and decreasing uncertainty of results that are
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based on field data. It is recommended that further discussion occur between the designers and
peer reviewers of whether this exercise should be included in the Phase 3 analysis. The
uncertainty seems to lie in the different algorithms used in the formulae. Developing a range of
uncertainty around results from one formula that are already orders of magnitude apart from
others may not be helpful.

Comment 34. Appendix C, Painted Rocks Study. Page 11, paragraph 2: Peer reviewers
recommend a painted rock study to analyzed the bedload movement in the project.

Response: The designers agree that a painted rocks study could provide useful insight to
thresholds for incipient motion and critical particle size, however, there was not adequate time in
Phase 2 to complete such a study. As discussed in response item 32, bank pins and scour chains
have been installed and will be monitored throughout the project. It is believed that these
exercises will produce a better understanding of sediment transport and scour in the project area.
The designers maintain confidence in the accepted techniques and the quality of reference data to
predict bed gradations for the proposed channels. A painted rocks study will be considered in
Phase 3.

Comment 35. Appendix C, Table C-7, Sediment Transport Rates. Page 11, paragraph 3:
Peer reviewers asked for clarification of Table C-7 and how some of the values were determined.

Response: Existing transport conditions in the lower end of CFR3/CFR2 are ignored since these
reaches fall within Milltown Reservoir. The intent was to establish existing transport rates above
and below the reservoir for comparison with design conditions. It is understood that existing
transport continuity is disrupted by the reservoir.

The proposed CFR3/2 rate of 53,652 is an average value for the two reaches, taking into account
the average floodplain width as the floodplain constricts through CFR2. The rates are presented
in Figure C-3, but misleadingly labeled as CFR3. The designers agrees that it would be more
appropriate to break this down into two rates to better demonstrate continuity through CFR2.
The change will be incorporated into Phase 3 analyses.

Comment 36. Appendix C, Sediment Transport Rates through Project. Page 11,
paragraph 4: Peer Reviewers comment that the sediment transport analyses does not provide a
clear picture of the sediment continuity through the project.

Response: There appears to be confusion surrounding this topic because a map depicting the
precise locations of the reference reaches is not explicitly presented in the plan. The best
available illustration is presented in Figure C-9 on page C-20 in Appendix C. As shown in this
figure, reference reaches are located upstream and downstream of the project area on the CFR
and BFR. Therefore, sediment transport capacity through the reference reaches provides the
required upstream and downstream values for the continuity analysis.
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The designers agree that a profile of shear stress and stream power values through the project
area at varying discharges would provide practical insight about sediment transport capacity.
This effort will be undertaken in Phase 3.

Comment 37. Appendix C, Sediment Continuity Analysis. Page 12, paragraph 2: Peer
Reviewers recommend calculating the sediment transport capacity for the entire range of flows
and integrating this with the flow duration curve to estimate the potential for scour of deposition.

Response: The sediment continuity analysis was completed for a range discharges up to the
100-year discharge. However, only the bankfull results were displayed graphically. Results for
other discharges are displayed in tabular format in Table C-7.

The designers agree that incorporating a flow duration curve in the analysis is appropriate in
Phase 3. The designers also agree that breaking the project area into smaller reaches (more cross
sections) is appropriate in Phase 3 when additional design detail is available.

Comment 38. Appendix C Analysis Comments and Inconsistencies. Page 12, paragraph 3:
Several inconsistencies and errors were noted in the technical presentation. The peer reviewers
noted that these inconsistencies and errors may not influence the final design, but should be
addressed.

Response: The inconsistencies and errors noted are acknowledged, and they will be corrected.
Correcting these errors does not significantly alter the results of the stability analysis or change
the recommendations of the plan.

The designers disagree that the assessment of resistance coefficients is circular. Calculations and
models were calibrated and based on field data. Velocity calculations were based on results of
the roughness evaluation.

Comments 39 and 40 were addressed earlier in this document.
Comment 41. Page G-8, paragraph 5: The organic mulch may be a prospective source of

non-native invasive plant seed depending on the source of this material, and should be
investigated.

Response: All seed, organic material, and other material brought onto the site will need to meet
State weed-free requirements. Risk of spreading weeds will be addressed in several ways:
specifications will address specific materials like compost; all materials delivered to the site will
be inspected for quality and to assess whether they meet specifications; and construction best
management practices will provide guidelines for washing equipment to avoid transfer of
undesirable seed to the project area. Terraseeding (blowing compost already pre-mixed with
seed) may also be used in select areas. Terraseeding technology is weed free based on the
cooking process used on the compost production. The final restoration plan will be edited to
provide this additional detail.
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Comment 42. Page G-9, Section G.4.2: Pruning the tops of salvaged trees to be equal to the
root ball in size may improve transplanting survivability.

Response: This is our typical practice for salvage. This type of information, along with other
information to increase success of salvage and transplant activities, will be included in the
revegetation specifications that will be part of the final design.

Comment 43. Pages G- 9 and 10: Geomorphic features are classified as streambanks,
floodplain, wetlands, and uplands. A greater diversity of geomorphic features could have been
targeted for associating riparian species and community types, including emerging point bars,
aggraded floodplains, aggraded oxbows, low terrace, and other terraces. The planting strategy
(pp. 3-10 to 3-13) mentions micro-diversity of substrate patches, but should consider a macro-
diversity related to these other geomorphic features.

Response: The four features (streambanks, floodplain, wetlands, and uplands) were used in the
draft plan based on assumed hydrologic conditions post-construction and based on our
observations during field visits. The designers believe the range of geomorphic classes used in
the DRP was complex enough to capture major vegetation community type breaks, yet simple
enough for a large scale planting plan to be implemented effectively. Diversity within each of
the geomorphic features from a revegetation perspective was addressed to some extent within the
text of the DRP and will be further described and illustrated in the final restoration plan. For
example, seeding of created point bars with cottonwood and willow is included in the conceptual
planting strategy for Streambanks and Floodplain areas. Upland features include terrace features
and filled floodplain areas. Wetlands include filled oxbows. The designers believe the classes
included in the DRP are based on proposed grading to capture the macro diversity (elevational
and lateral ranges relevant to the new channel) of future riparian communities and species mixes
prepare for the site. The final restoration plan may provide further detail on macro and micro
diversity at the site if this detail is supported by final river and floodplain designs.

Comment 44. Appendix G: Water levels in the proposed wetland areas should be investigated
prior to planting to ensure that these areas remain sufficiently wet for wetland vegetation. At this
point, the future configuration of the water table with respect to the river is unknown, and while
the plan assumes that the water table will be high enough to maintain wetlands, this isn’t known
with certainty.

Response: The designers recognize it is not possible to predict exact water levels that will result
from the project at this time. It will be necessary to incorporate flexibility in the final design that
will allow the plant material and seed mixes to be placed in appropriate locations that reflect the
system’s actual hydrologic response.

Comment 45. Appendix G: The plan should consider and predict likely changes in the riparian
community if side-channels are isolated from mainstem flow and inundated only during
occasional peak flows.

Response: The desired condition targets historical conditions, which was presumably a forested
riparian community in an alluvial floodplain. Once the ponding effect from Milltown Dam is
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removed, areas currently hydrologically modified by this effect may shift to a drier plant
community. The plan addresses desired future conditions for the riparian plant communities
post-construction. Rather than trying to predict changes in the plant community, it will be more
important to monitor those changes. The final design will include strategies to ensure native
plant species, rather than weeds, colonize these areas as the hydrology shifts. It is important to
note that the overall restoration goal is aimed at restoring fluvial processes that result in a range
of plant communities. The final restoration plan will add this more detailed description.

Comment 46. Page G-16, Section G.4.7: Red Osier Dogwood (Cornus stolonifera) and alder
(Alnus incana) are also available on site and these plants will root adventitiously from cuttings
by using the same methods as mentioned for the willow species.

Response: Locally, the designers have not had success establishing either of these species from
cuttings in a field environment. Detailed specifications on harvesting and installing cuttings
including appropriate species will be included in the final design.

Comment 47. Page G-21, Section G.4.9: There are 3 bioengineering techniques proposed but
only two methods are described; need to add a description of pre-fabricated vegetated gabions.

Response: The description of pre-fabricated vegetated gabions will be included in the final
restoration plan.

Comment 48. Page G-22, Section G.4.14: In areas with invasive plant growth you should
consider herbicide spot treatments by trained personnel rather than “starting over,” which could
quickly become an expensive proposition.

Response: A more detailed plan for weed management pre, during and post construction will be
included in the final design. This plan will specify areas where spot treatment using herbicide
will be effective and areas where more intensive weed treatments are needed to allow native
plant communities to establish. *“Starting over” may include grading where grading needs to
occur anyway, or soil amendments to create conditions more favorable to native species and less
favorable to weeds.

Comment 49. Appendix G: An aggressive plan for combating weed invasion, though
somewhat vague at this point (it consists mostly of listing options) is important. How well have
these listed strategies worked locally?

Response: Each of the listed strategies is conceptual, and based on strategies that have been
implemented locally. Weed control is one of the more challenging aspects of native plant
community restoration; therefore, in the conceptual plan, the designers emphasized the need for
weed management to be considered during the entire revegetation process. The final design will
include more specific weed management strategies and these strategies will be presented in the
context of construction phasing and maintenance after construction has been completed. As part
of the final design, the designers will emphasize aspects of other revegetation activities, for
example, use of mulch and compost, that have proven to effectively pre-empt weed infestations.
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Also, because weeds will be part of continued maintenance on the site, the designers will include
specific weed control strategies, including herbicides.

Comment 50. Page G-25 and G-27, Tables G11 and G-12: Could consider live staking as
another bioengineering method using on-site vegetation, particularly in the floodplain where
there are no bioengineering treatments being proposed.

Response: Willow cuttings are included under Planting Strategies and Techniques and will be
used in streambank areas, either as a stand-alone treatment or incorporated into soil lifts. Willow
cuttings could also be included under bioengineering treatments, but the designers typically
define bioengineering as techniques that integrate living plant material with an erosion-resistant
material that provides soil stability in areas where soil by itself is not stable enough to support
plant establishment.
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ATTACHMENT: REVISED GOALS AND OBJECTIVES
Draft Restoration Plan September 2005
Goals and Obijectives'
The Trustees revised the goals and objectives presented in the Draft Conceptual Restoration Plan
(DCRP) for the DRP per the peer reviewers recommendations. The review panel agreed wit the

conceptual goals and objectives but suggested more explicit wording that corresponded with our
more detailed data and understanding of the site.

Overall Project Goal: Restore the confluence of the Blackfoot and Clark Fork Rivers to a
naturally functioning, stable system. This goal can be achieved with the understanding that:

e Infrastructure, contaminated sediment repositories, private land and the geomorphic
setting must be maintained;

e Erosion and migration of the river channels is part of a naturally functioning and stable
river system. In the long-term, vegetation such as cottonwoods and willows is integral
this restoration;

e For the short-term (15-25 years) after reconstruction, structures will be relied upon to
provide stability until the vegetation is mature. To the extent possible, structures will be
similar to those naturally occurring in less altered sections of the rivers.

1. Goal: Improve water quality by reducing the erosion of contaminated sediments.

e Rock, wood, and vegetation will be used to construct instream, streambank, and
floodplain structures mimicking natural structures found in other, similar Montana rivers;
non-native biodegradable material may be used. (Measurement®: Material used is native
or it is not, structure consistent with setting);

e Bank and in-stream structures installed to maintain channel and floodplain stability until
vegetation has matured on the floodplain and streambank;

o0 After the streambank and floodplain vegetation has matured (15 to 25 years) the
channel and bank structures will have degraded allowing the river to migrate and
develop channel(s) naturally across the floodplain (Measurement: Channel
migration starts after vegetation has met ROD requirements and is structurally
effective, monitor erosion rates, bed stability (aggradations/degradation)
compared to reference reaches).

2. Goal: Provide channel and floodplains that will accommodate sediment transport and
channel dynamics appropriate for the geomorphic setting.

! These goals and objectives were defined for the Draft Restoration Plan, April 2005. These goals and objectives
will need to be refined further during the Final Design to reflect the monitoring that will be identified to measure the
success of this project.

2 Measurements are listed as potential guidelines for which goals and objectives will be measured. Examples of
indices are listed as indices that could be used. Further refinement in the restoration planning and development of
the monitoring and maintenance plan will discuss the indices that will be used.

20



Design parameters for the channel to allow the 1.5 to 2.0 year flood frequency to access
the floodplain. Design of the floodplain, terrace, and wetland features will accommodate
all levels of flooding consistent with setting. Channel and meander geometry will remain
consistent over time. (Measurement: sediment is transported through restored reaches
without excess aggradations or scour, channel hydraulic geometry remains within design
criteria. Bank pins, cross-sections, and profiles will be monitored);

Revegetation of the streambank and floodplain using a diverse community structure will
be an integral part of the floodplain design (Measurement: ROD requirements met or
exceeded)

3. Goal: Provide high quality habitat for all native fishes and other trouts, including
continuous upstream and downstream migration while minimizing habitats that will promote
undesirable fish species.

Channel design will provide habitat features similar to reference conditions and
consistent with stream type or geomorphic setting. Instream and bank structures will
maintain habitat features until bank and floodplain vegetation matures allowing the
geomorphic forces to create this habitat naturally. (Measurement: Goal 3 met thru
achievement of Goals 1 and 2);

To the extent practicable while restoring these large river systems, habitats favorable to
northern pike or other potential undesirable species, e.g., shallow, slow, and warm water
will be eliminated. (Measurement: northern pike spawning areas eliminated and not
created)

4. Goal: Provide functional wetlands and riparian communities, where feasible. These
communities will also provide improved riparian and wildlife habitat within the restored
area.

Wetland design will reference upstream and downstream wetland areas (Measurement:
created wetlands with equal or higher ranking than exists in upstream or downstream
wetland areas);

Use of a diverse vegetation plan will improve wetland quality (Measurement: created
wetlands with equal or higher ranking than exists in upstream or downstream wetland
areas);

A majority of the floodplain should develop into wetlands, but is dependent on
groundwater elevations after dam removal. (Measurement: measure wetland areas).
Revegetation activities proposed increase floodplain vegetation diversity and provide for
long-term floodplain and channel stability. (Measurement: ROD, Appendix G)

5. Goal: Improve visual and aesthetic values through natural channel design, revegetation
and the use of native plants and materials.

The design will create a riparian zone that has a diverse vegetative cover (Measurement:
vegetation ROD requirements met);

The river channel design will function similar to reference sections (Measurement:
channel maintains designed stream type and dimensions, see goal #1);

Revegetation, floodplain, and channel design will consider other proposed land uses
(Measurement: integration of other restoration projects considered to the extent
practicable without compromising these Goals and Objectives).
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6. Goal: Provide safe recreational opportunities compatible with other restoration goals,
such as channel and floodplain stability, sediment transport, and fish habitat.

Establishing a naturally functioning system within the boundaries and limits present at
the site are a priority; however, safety considerations will be evaluated with every aspect
of the project. A totally safe river system cannot be built, rivers are inherently
dangerous, and a system that is similar to other rivers in similar environments within
Montana will be used to guide decision makers. (Measurement: Met goals 1 thru 5.)
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